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Business Reporting 
 

___________________________________________________________________________________________ 

 

1. Overview 
Financial Performance 

At the time of preparing the Q4 report the financial 
results are still being finalised and are subject to audit. 

The interim financial result for 2010/11 is a surplus of 
$25.6m which is favourable to the adopted Q3 Budget of 
$19.8m. 

This result is due to additional grant income being 
received in the last quarter.  These projects have 
commenced and where applicable are included as 
restricted carry-overs with works to be completed in the 
2011/12 financial year. 

The operating result before capital is a deficit of $17.8m 
compared to the adopted Q3 Budget of $17.9m, 
favourable $0.1m. 

Quarter Four Overview 

At the time of preparing the report the Joint Water 
Equalisation with Gosford City Council had not been 
finalised and the final reviews are being completed for 
revenue and expense accruals, asset disposals, new 
grants, waste remediation costs, and contingencies and 
provisions. 

Overall the financial performance of Council in the fourth 
quarter was in-line with the adopted budget, however 
there were some significant variations by line. 

In addition to the bottom line result a number of carry-
overs have been identified where commitments for the 
expenditure already exist and no specific allocation or 
resources are available within the 2011/12 budget 
allocation. 

Actual YTD 
$'000

Adopted YTD 
Budget
$'000

Income 252,684    244,865          

Expenses 227,066    225,002          

Net Operating Result 25,618      19,862            
Net Operating Result before capital 
grants & contributions (17,787) (17,943)

Actual YTD
 $'000

Adopted Full 
year Budget 

$'000
Assets 2,207,097  2,034,013       

Liabilities 312,686    304,615

Position 1,894,412  1,729,398       

Financial Performance Year 
to Date (YTD)

Financial Position

 

Council’s financial position shows $1.9b net equity. The 
improved position is due to new assets in particular the 
Mardi to Mangrove Pipeline and a favorable revaluation of 
Council’s property and infrastructure assets increased by 
$73.9m. 

The year end accounts will be audited in August-
September by Council’s external auditor and presented to 
Council on the 12 October for referral to audit, and for 
adoption with the audit report on the 26 October. 
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Service Performance 

The Annual Plan 2010-11 contains twenty-two measures 
(KPIs) of these sixteen or 73% were achieved in 2010-11. 

 

 

2. Highlights 
Council joins sustainability program  

Council has signed up to a special program to accelerate 
its transition to being a fully sustainable organisation. 

The Sustainability Advantage Program, run by the 
Department of Environment, Climate Change and Water 
NSW, will provide Council with access to specialist 
training and technical advice in critical areas of 
sustainability. 

The program has a business focus. It will help Council to 
identify the financial value in becoming more sustainable 
and will help show decision-makers how Council can 
improve its operations through innovation, lower costs 
and improved productivity. 

Community building upgrades completed  

The upgrading of eight community infrastructure projects 
was completed as part of the Federally funded Regional 
and Local Community Infrastructure Program (RLCIP).  

Council received a Federal funding allocation of $648,000 
to upgrade facilities including: Tunkuwallin Hall at 
Gwandalan, Halekulani Hall, The Cottage at Bateau Bay, 
Myrtle Brush Hall at Berkeley Vale, Toukley 
Neighbourhood Centre, Colongra Bay Hall, Kulnura Hall 
and the Wyong Old School site. 

Works included kitchen upgrades, disabled ramps, 
extended pathways, additional storage, replacement walls 
and floors and improved energy efficiency. 

Youth Week  

Youth Week activities were held between 1 to 10 April 

2011 across the Wyong Shire, promoting the 2011 theme 
‘Own It’. Youth Week is a celebration of the positive 
contributions that young people offer to our community.  
It provides a unique showcase for their incredible skills 
and talents, their organisational abilities and their visions 
for our future. 

Many events and activities received funding through 
a joint initiative from Wyong Shire Council and NSW 
Youth Week.  Some of the highlights include: 

 The GOATS (Going off at the Swamp) festival at San 
Remo was well attended again this year. This 
annual festival of music and activities designed by, 
and intended for, young people and their families 
continues to grow and is one of the largest events 
of its type in the country.   

 Youth Factor was a series of events held 
throughout the secondary schools in the 2261 
postcode area.  

 Cynthia Street Neighbourhood Centre, in 
conjunction with local youth services hosted a 
Recycle Swap Party, an opportunity for young 
people to exchange their unwanted items.   

 Own Your Wings was a day of activities and 
workshops for young women in our community, 
hosted by Warnervale Family and Community 
Centre. 

 Oasis Youth Centre, based in Wyong, held a Youth 
in Leadership day.   

 Youth Week activities concluded with the annual 
Skate, BMX & Scooter Competition, held at the 
Gravity Multi Purpose Facility at Lake Haven. 

 
The Evening Commute takes out top photo prize  

Sydney photographer, Annette Blattman, took out the 
main prize for her black and white study ‘The Evening 
Commute’ at the 11th Annual Wyong Acquisitive 
Photographic Prize and Exhibition.  

This year’s competition offered a total of $2,500 in 
prize money. Entrants could submit up to three 
photos in the competition. There were prizes for first, 
second and third and five categories: Natural and 
Built Environment, Black and White, Abstract, People, 
Primary and High School.  



 
Q4 Business Reporting                      Page 3  

 

The winning photographs were chosen from over 300 
entries and were judged independently by the 
Australian Institute of Professional Photographers.  

The photographs were on exhibition at The Entrance 
Gallery, within The Entrance Community Centre at the 
beginning of May.   

Animal Care Facility provides valuable training  

Recently Council’s Animal Care Facility opened its doors 
to two Central Coast organisations which look after 
disadvantaged people.  

Coastlink and Response Services Inc approached Council 
about giving their clients an experience working with 
animals, and Council was happy to oblige. Coastlink has 
been established on the Central Coast for 26 years and 
offers a variety of services to people with disabilities and 
people who are frail aged. Response Services Inc is a State 
Government funded service that offers transition to work 
and community participation programs for young adults 
with a disability.  

This arrangement provides Council with an opportunity to 
not only help out those in need, but to show the valuable 
role of animals in our community. Some of the skills the 
participants learn include caring for animals, helping 
others, community responsibility, volunteering, self 
esteem, independence and communication while the 
pleasure that participants get out of attending the 
program is immense and they achieve some valuable 
work related goals. 

New Precinct Committee  

Wyong Shire officially welcomed a new community 
precinct committee with the establishment of a keen and 
committed group at Norah Head. 

Bringing the total number of precinct committees in the 
Shire to thirteen, the precinct committees represent one 
of the most engaging ways for residents to participate in 
their local community. 

Council Lifeguards win major awards  

Council’s Acting Lifeguard Supervisor Ian Vaughan was 
recently awarded the highest honour for his profession by 
his peers in the Australian Professional Ocean Lifeguard 
Association. 

 

At the recent National Lifeguard’s Conference held at 
Bonny Hills near Port Macquarie, Mr Vaughan was 
judged as the Lifeguard of the Year. Ian won the 
award not only for his efforts in the Lifeguard 
industry, but for his commitment over more than 20 
years to Wyong Shire Council, his efforts as a member 
of the Australian Standards Committee and on the 
NSW Water Safety Advisory Council. 

Fellow Wyong Shire Lifeguard Stuart Sohier also 
walked away with an award, winning the Outstanding 
Service Award, to cap a big night for the two Council 
employees. 

Both are very dedicated to serving the community 
and keeping our beaches safe and the example they 
set is why Council has a proud record of never having 
lost a life on a beach patrolled by our Lifeguards. 

Estuary Management Federal Grant Approval  

On Wednesday, 1 June 2011, Council signed off on 
the Federal Government’s contract for the remaining 
$11.34M from the $20M Caring for our Country 
(CFoC) grant. The program addresses critical sites 
identified through the Tuggerah Lakes Estuary 
Management Plan (TLEMP) and was developed in 
close consultation with a wide range of stakeholders.  
The funding will allow Wyong Shire Council to 
complete extensive works and community education 
from June 2011 to 30 June 2013. 
 
The works will include streambank rehabilitation and 
revegetation along many of the rivers, creeks and 
waterways in the Shire, protection and rehabilitation 
of wetlands and saltmarshes, extensive weed removal, 
environmental monitoring and improving land 
management practices. 
 
The works and community education program will be 
undertaken in partnership with National Parks and 
Wildlife (NPW), the Office of Environment and 
Heritage (OEH) and the Catchment Management 
Authority (CMA).  
 
 
 
 

Wyong Shire Council and the State Government are also 
contributing funding to the implementation of the TLEMP 
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and are designing and building stormwater pollution 
control devices, constructed wetlands and additional 
recreational foreshore facilities. 
 
These works will be commenced immediately and 
completed by 30 June 2013, when the Caring for our 
Country program concludes. 
 
A lasting benefit to the community  

As part of the Mardi-Mangrove Link project, Wyong Shire 
Mayor Doug Eaton officially opened a new road bridge at 
Bunning Creek. 

The new reinforced concrete bridge replaces the old 
timber bridge and is capable of withstanding two and a 
half times more weight than the previous bridge. The 
bridge is a lasting benefit to the Yarramalong Valley 
community. 

There will now be unrestricted access for NSW Rural Fire 
Service trucks and water tankers when there is a bush fire. 
Residents and businesses will now find new development 
along Bunning Creek Road easier as housing frames, 
excavators and other large loads can cross the bridge. 
While Council can improve garbage collection services by 
increasing the size of the collection trucks. 

The Mardi-Mangrove Link project is an initiative of 
Gosford City and Wyong Shire Councils with Australian 
Government funding of $80.3 million through its Water 
Smart Program and an additional $40 million combined 
from the two Councils. 

 
New look Toukley Library  

During May & June Toukley Library was refurbished and 
patrons will notice a number of new features. 

 
The Library now features a program room for events and 
community meetings, new furniture, computers, carpet 
and lighting as well as a complete reorganisation of 
resources. 
 
Toukley Library first opened in 1982 and has been 
delivering traditional library services to the community for 
the past 29 years. However, with technological changes 
and a stronger emphasis on  

collaborative learning spaces, this refurbishment was 
timely and necessary. 
 

The work was made possible courtesy of a grant from 
the State Library of New South Wales, to enable the 
library to be upgraded into a modern, fresh 
environment for the community. 
 
The Library will continue to house an extensive 
collection of books, magazines, newspapers, DVDs, 
music and spoken word CDs to cater for patrons of all 
ages and abilities. 
 
The Art House unveiled its brand  

 

Wyong’s proposed flagship arts centre has an eye-
catching logo, thanks to the creativity of a local Norah 
Head resident. Almost 130 entries were received in a 
public competition to design a logo that visually 
represented the proposal and launched its brand. The 
centre’s name was also selected after a public 
competition. 

More than five years in planning, The Art House, 
Wyong Shire Performing Arts and Conference Centre, 
will include a 500 seat theatre, studio, gallery and 
meeting rooms on the site of the Wyong Memorial 
Hall.  

The Art House will focus on performing arts and will 
also be a place to develop and show fine art, multi-
media, dance, music and theatre, including national 
and international shows and exhibitions. At the same 
time, the centre will also be used for new ideas, 
learning, enterprise, sharing stories, socialising and 
networking. 

Council has proposed that the cost of building The 
Art House be divided equally between itself and the 
Federal and NSW governments. Council has been 
lobbying the other levels of government to commit 
financially to the project. 
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3. Service Performance 

Key Performance Measures 
The 2010-11 Annual Plan identifies twenty-two performance measures against Council’s Key issues 
which are reviewed and reported on a quarterly basis. 
 
At the end of June, sixteen (or 73%) of these indicators met the 2010-11 targets identified in the 
Annual Plan, while six measures (or 27%) did not meet their target in 2010-11. The following 
performance measures did not meet their target in 2010-11: 
 
 

 

 

 

Measure Target Actual Comments
Library Loans 
Per Capita per 
Annum

7 6.45 The June quarter had an unexplained drop in circulation:
- March quarter loans 237,928
- June quarter loans 226,940
The two week closure of Toukley library, due to 
refurbishment works, contributed to this measure coming 
in under target. The work was made possible courtesy of a 
grant from the State Library of New South Wales, to 
enable the library to be upgraded into a modern, fresh 
environment for the community

Processing time 
of employment 
generating 
development 
applications

< 30 days 32 During the June quarter, a $15m development application 
for a residential flat building at The Entrance was 
determined.  The DA had a history which involved a 
number of redesigns which ultimately delayed its 
processing and impacted on processing times for the 
quarter.  It should be noted that 32 working days is still 
significantly less than the EP&A Act requirement of 60 
calendar days (43 working days).

Lost time injury 
duration time 
(days)

8 days 25.12 
days

The lost time injury duration achieved in 2010-11 is well 
over target due to some very large duration absences. 
Several of these ranged from around 10 weeks up to 
almost 8 months.  While Council had less lost time injuries 
this year compared to last year durations were much 
longer.

Lost time injury 
frequency rate

28 29.2 Although the number of lost time injuries was less than 
last year, the target was not achieved. A combination of 
the number of FTEs being less than last year (and 
therefore hours worked) combined with a spike in Lost 
Time Injuries in May 2011 has led to this result.

Service Requests 
responded to 
within agreed 
timeframes

85% 78.79% The re-configuration of the CRM system as result of 
changes to the organisational structure caused some 
administrative challenges and ultimately some CRM 
oversights. While these have been addressed it has 
impacted on the June YTD result. In addition during the 
June quarter  there was a significant increase in the 
number of CRMs due to asset damage from excessive wet 
weather which impacted on both scheduled maintenance 
and lasting repairs.

Percentage of 
telephone calls 
to Call Centre 
answered within 
one minute

75% 
(original 

target 
80%)

73% In 2011-12 we are moving to better practice measurement 
with call volume, average talk time, average handle time, 
percentage of calls resolved during first contact and 
customer satisfaction with the aim of achieving a service 
performance indicator of 75% of calls resolved at first 
point of contact.
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Strategic Targets 

The 2010-11 Annual Plan identifies 59 programs/projects to achieve Council’s objectives. 
 
At the end of June 44 (or 75%) of the 59 actions were achieved while 15 actions (or 25%) were not 
achieved.  
 
Of the fifteen actions that were not completed one was due to Council resolution, three were due to 
factors outside of Council’s control and eleven were due to factors within Council’s control.  
 
 
 

 
 

Ref # Program/Project Status
1.5.3 Subject to the 

finalisation of the 
North Wyong Shire 
Structure Plan by the 
Department of 
Planning, seek 
endorsement of the 
Wyong Shire 
Settlement Strategy.

Public exhibition of the draft North Wyong Shire Structure Plan 
(NWSSP) completed by State Government. Relevant submissions 
have been assessed in consultation with the Department of Planning 
and Infrastructure (DOPI). Discussions still underway to implement 
relevant parts of the NWSSP through the CLEP 2011 process, 
including the Wyong Shire Settlement Strategy. The Settlement 
Strategy is reliant upon the completion of the North Wyong Shire 
Structure Plan by the Department of Planning. The draft Wyong 
Shire Settlement Strategy is currently being finalised with the 
intention of seeking Council approval to publicly exhibit by 
September 2011. Revised completion date 31 December 2011.

3.1.1 Construct Hamlyn 
Terrace Community 
Centre and Sporting 
Facility.

The construction of sportsfields at Hamlyn Terrace has been delayed 
for approx. 6 months due to the impacts of inclement weather and 
other causes. The current likely completion date for the community 
centre and associated carpark is now the end of July 2011. The 
sportsfields and ancillary works are not expected to be ready for use 
until early 2012, subject to further weather delays and turf 
placement and establishment.

7.4.1 Establish a 
methodology to 
measure and report on 
Council's carbon 
footprint.

Measurement of Council's carbon footprint is incomplete, requiring 
(external) resolution of carbon accounting issues for waste water 
treatment and waste emissions.

Ref # Program/Project Status
3.1.4 Complete the 

masterplan and design 
for a new regional 
playground at 
Ourimbah.

Works deferred - originally funded by Land Reserves however 
insufficient reserve funds to proceed at this time, pending sale of 
land.

Programs / projects that were not completed – outside Council’s Control 

Programs / projects that were not completed – Council Resolution 



 
Q4 Business Reporting           
     
Page 7  

  

Matters within Council’s Control 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Ref # Program/Project Status
3.1.8 Work in partnership with landowners to 

commence the design of Community Facilities 
within Warnervale Town Centre.

Planning for Warnervale Town Centre 
continues, including meetings with all 
relevant stakeholders RTA, Department of 
Planning, Woolworths and Landcom. 
Section 94 funds to undertake the design 
of the facility have been moved to 2011-
12 and a site is yet to 

3.4.1 Develop and commence implementation of a 
Tennis Strategy to increase utilisation of 
Council’s courts.

Research for development of a Tennis 
Strategy has commenced. The final 
strategy will be developed by March 2012.

5.2.1 Commence development of the Sports Event 
Tourism Strategy.

Deferred for inclusion in the Central Coast 
Events Strategy which will be completed in 
December 2011.

5.7.1 Investigate the potential for a public-private 
partnership to masterplan a council-owned site 
incorporating a Conference Centre.

This action has been superseded by the 
adoption of Iconic Development Sites (on 
24 November 2010) including several 
sites owned by Council. The potential for a 
conference centre will be incorporated 
into the planning for the initial Council-
owned iconic s

7.1.1 Commence implementation of the Biodiversity 
Management Plan.

Awaiting appropriate resources to finalise 
draft Biodiversity Management Plan, prior 
to commencing implementation.
Rescheduled to be completed in 2012-13.

7.1.2 Commence the development of a Natural 
Resources Register.

Awaiting appropriate resources to 
undertake compilation of register, 
condition assessment and valuation. 
Implementation rescheduled to 
commence in 2012-13.

7.5.1 Commence implementation of the Natural 
Resources Sustainability Strategy.

Staff resources secured in March 2011 to
enable Natural Resources Strategy to be
developed by mid August 2011 so that it
can inform the CLEP. First draft prepared
and under review.

8.5.1 Develop Greening Wyong Shire Policy and 
Guidelines.

Draft Policy is complete. Consultation with 
stakeholders has commenced. 
Guidelines expected to be completed by 
December 2011.
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Matters within Council’s Control (cont) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Actions Carried Over from 2009/10 Management Plan 
 
Of the 12 actions from the 2009-10 Management Plan that were not completed, nine (75%) were 
incorporated into actions in the 2010-11 Annual Plan and three (25%) continue to be monitored in 
2010-11. The status of three projects as at 30 June 2011 is summarised below.  
 
o Prepare a policy that addresses the impacts of climate change across Council units – draft policy 

finalised. 
o Recommence work on the Warnervale Recreation and Aquatic Centre (WRAC) project - project has 

been removed from Council's Section 94 Plans and will not proceed. 
o Get endorsement from NSW Department of Lands on the Plan of Management for Cemeteries – 

work has continued, endorsement expected in 2011-12. 

Ref # Program/Project Status
4.7 Undertake detailed design works for 

Gwandalan, Shelly Beach and Tumbi closed 
landfills.

* Development of Remedial Action Plan
for Gwandalan is completed.

* Detailed Investigations at Shelly Beach
and Tumbi closed landfill have been
completed and additional monitoring
undertaken at Tumbi closed landfill.

Detailed design works now scheduled for
Gwandalan & Shelly Beach in 2011-12
and Tumbi 2012-13.

4.8 Commence rehabilitation works at Gwandalan 
closed landfill.

Work is dependent on the completion of
the Remedial Action Plan and detailed
design. Now scheduled for 2012-13.

5.8 Develop a strategy to improve capability and 
consistency of the delivery of Customer 
Service within the organisation.

Draft strategy has been developed and
currently going through consultation
phase prior to presentation to Executive
Team. Final strategy will be completed by
the end of October 2011.
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4. Financial Report 

FINANCIAL PERFORMANCE 

Operating Result and Forecast 

The overall Operating Result is a $25.6m against Adopted Q3 budget $19.9m.  The operating result 
before capital income is $17.8m against Adopted Q3 budget of $17.9m. 

Overall, the result is in-line with the Q3 projection however there were significant variations line by 
line. 

 

 

 

 

 

 

Revenue: 

Operating Revenue was favourable to budget by $7.8m due to unbudgeted grant income received in 
the fourth quarter (predominantly due to timing in the delivery of Estuary Management Plan works) 
resulting a favourable variance of $2.5m, $0.9m higher than forecast fee income from s355 
committees (offset by unbudgeted expenditure) and RTA. This is off-set by a reduction in User 
Charges Income $1.3m mainly due to revised estimate of water unbilled water usage. 

Expenses: 

Operating Expenditure was unfavourable to budget by $2.1m. The main variation was predominantly 
due to revised estimates of closed landfill remediation resulting in an unfavourable impact of $9.0m. 
Partially offsetting this were favourable Employee Costs by $3.3m. This was due to Service delivery 
Review, continued vacancies and lower than anticipated end of year revaluation of employee 

Income Statement summary - consolidated

Q4 Actual 
$000

Adopted 
Budget 2011 

$000

Income from continuing operations 252,684      244,865      
Expenses from continuing operations 227,066      225,002      
Net operating result 25,618        19,862        
Net operating result before capital 
grants and contributions (17,787)       (17,943)       
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reserves.  

 

Operating Results and Forecast - by Fund 

Overall results by fund are inline with budget, with Sewer showing a favourable variation of $1.8m. 
General fund deficit of $0.8m against a budgeted deficit of $2.2m, whilst Water was unfavourable to 
budget by $2.4m. The water variation was primarily due to lower than forecast water usage due to 
revised estimates for unbilled water. 

 

 

 
 
 
 
 
 
 
 
 

 

 

 

 

 

Operating Results by Reportable Business Unit
Full Year 

2010
$000

FYR 
Actual
$000

 Adopted 
Budget 2011 

$000

FYR 
Variance

 $000
Waste Management 1,355             (3,885)            3,161             (7,045)         

Holiday Parks 2,597             (1,079)            (375)              (704)            

Children’s Care & Education 1,047             658               294               364              

Note: Waste Management result has been impacted by revision of closed landfill remediation cost 
estimates.

Operating results and forecast by fund

Full Year 
2010 $000

FYR 
Actual 
$000

FYR Adopted 
Budget 2011 

$000

FYR 
Variance 

$000

General Fund (18,773)       (1,504)         (2,254)          750            
Water (5,934)         (10,445)       (8,047)          (2,398)        
Sewer (5,283)         (5,838)         (7,642)          1,804         
Consolidated (29,990)       (17,787)       (17,943)         156            
Plus capital grants and contributions:
General Fund 10,284        12,074        10,736          1,338         
Water 17,826        30,525        26,640          3,885         
Sewer 1,314          806            429              377            
Net operating result (566)           25,618        19,862          5,756         

Net operating result before capital grants and contributions:
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CAPITAL EXPENDITURE 

Expenditure to 30 June 2011 amounts to $122.3m representing 81% of the full year Adopted Budget. 

Details of major capital projects either completed or currently in progress to 30 June are as follows on 
a whole of project basis including prior years’ expenditure.  

 

 

 

 

 

 

 

 

 

 

 

 

 

It is normal for major projects to be continued across financial years. Where this has occurred a 
request to carry forward the budget has been submitted.  Requests for $11.2m have been submitted 
for capital carry forwards, which are predominantly externally funded. 

In addition to this, there was a significant under expenditure in the Mardi Suite of Works projects. This 
favourable variance to budget of $4.7m was a result of construction contracts being less than originally 
estimated when the project was commenced in 2006/07. 
 
Other works have not been proposed for carry over where the 2011/12 budget has the capacity to 
complete and/or the 2011/12 works program is at capacity. 
 

Significant Capital Projects
Expenditure 

$’000
Total Project 

Budget
 $'000

Variance 
$'000

% Complete

Link Rd Warnervale 15,212 15,500 288 98%

Shelly Beach SLSC Construction 1,701 3,378 1,677 50%

Soldiers Beach SLSC Construction 1,313 3,336 2,023 39%

Hamlyn Terrace Playing Fields 4,117 7,536 3,419 55%

Mardi to Mangrove 100,980 120,600 19,620 90%

Mardi High Lift Pump Stn 15,643 17,500 1,857 100%

Mardi Dam Raising & Ancillary 5,114 5,500 386 100%

Mardi Dam Transfer 30,027 32,000 1,973 100%

Mardi Power Supply Upgrade 4,470 4,500 30 100%

Estuary Management Stage 1 
(Federal Grant funding works only)

8,489 8,660 171 98%



 
Q4 Business Reporting           
     
Page 12  

  

PROPOSED BUDGET CARRY-OVERS 

 

It is normal that Council activities, particularly construction, are rarely bound by arbitrary dates such as 
the end-of-year close off of the financial year.   Expenditure incurred on such work may not match with 
the current year funding nor might funding approvals in the budget (completed months before year-
end) reflect the work on a job still to be done. 
 
In the first instance the expenditure is classified as Work in Progress and the second category is dealt 
with by carrying forward, funding approval already made by Council.   This group is known as Carry-
Overs and Council approval is required before staff can give effect to the actions, which effectively 
increase to the next Annual Plan budget – in this case for 2011/12 - or they displace other work 
planned in the original budget.   
 
This category is also affected by commitments made – purchases or works – that may not have been 
anticipated at budget time. 
 
These categories of end-of-year close off, are areas which can distort results and should be minimized 
wherever possible.   
 
Attachment 6 – 2010/11 - Budget Carry-over Requests is a comprehensive list of budget carry-overs, 
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INVESTMENT AND DEBT MANAGEMENT 

Cash Flow Analysis 

Cash levels increased in the fourth quarter by $23.4m due to the draw down of Water loans of $26.0m. 
Closing cash and investments were $138.3m. 

 

 
 
 

 

 

 

 

 

 

 

 

 

 

Working Capital  

Available working capital (unrestricted cash and investment assets, together with the working capital 
fund) was $15.8m at the start of the year. The working capital is subject to finalisation of restricted 
assets. This will be reported with the annual financial statements. 

Cash and Investments 

The value of investment securities and deposit accounts at 30 June was $138.3m. Returns for end of 
the June quarter remain significantly over benchmark.  

Cash flow analysis

Cash and Investments: Year to Date
$'000

Outgoings
Employees (75,965)           (75,106)              
Borrowing (11,411)           (12,112)              
Materials and contracts (41,949)           (52,902)              
Other (32,504)           (31,771)              
Incomings
Rates 120,559          123,407             
User charges 54,474            50,921               
Interest ** 7,988             8,656                 
Grants and contributions 61,882            66,952               
Other (incl land sales) 2,799             4,535                 
Capital
Borrowings 18,099            15,742               
Purchases of Assets (117,026)         (87,332)              
Other
Net Cash/Investment Movement (13,054)          10,990              

Opening Balance 127,342         127,342            
 Closing Balance:
  General 53,899            116,078             
  Water 36,450            (17,681)              
  Sewerage 23,939            39,935               
Closing Balance 114,288         138,332            

* Adjusted for Gosford capital works $25 million 

** Includes capital gains and interest on outstanding rates.

Adopted Budget*
$'000s
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Capital gains on the Blackrock and Macquarie securities contributed significantly to this result. These 
securities are managed funds “grandfathered” under the Minister for Local Government’s new 
investment guidelines. The capital gains represent significant recovery of capital losses in prior years. 

 
Investment performance

Year to date return interest only 5.68%
Year to date return interest and investments 7.61%

Benchmark UBSA 90 days 4.98%  
 
Cash and Investment balances

$000

Petty cash, unpresented cheques 30                  
Closing Cash (physical) 1,448             
Closing Investments 136,854         
Closing Cash and Investments per cash flow 138,332         
 
 

 

Loans 

There was $10.7m in debt repayments made in 2010/11.  A $26.0m loan was drawn down in June to 
fund water and sewerage capital works. 

 
 
Loans

Original 
Budget
'$000

Q4 Actual
'$000

Brought forward:
Current 10,708           10,708                
Non current 163,812         163,812             

Borrowing 30,207           26,450                
Redemption (6,735)             (10,708)              

Carried forward: 197,992         190,262             
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5. Other Activities 

Material risks and liabilities 

Risks 

 The formation of the Central Coast Water Corporation and the signed Memorandum of 
Understanding sets out a phased program for the Wyong and Gosford Water Authorities to 
merge over the next five years. This merger will alter Council’s resourcing strategy and our ability 
to absorb fixed corporate overheads. Wyong Shire and Gosford City Councils have formed a 
project team to manage and minimise residual risk.  A project plan is currently being developed 
to work towards an accelerated operational date for the new Water Corporation on 1 July 2013. 

 Construction projects (capital works) have inherent risks relating to latent conditions, scope 
definition, and allowable contract variations. In the works program there are a number of projects 
which by their size and scope have the potential for final costs to vary from original estimates.  
The finalisation of major projects including the Link Road and Mardi Mangrove Pipeline have 
contract variations yet to be finalised. 

 DECCW Wyong prosecution for illegal dumping in the past is still pending for Toukley and Mardi. 

 Final estimate of the remediation cost of Council’s closed landfills is subject to final studies and 
design, and final construction estimates. 

Liabilities 

Significant provisions exist for: 

 Future remediation of closed landfills which is a large future cost for Council and requires 
funding. 

 Development Assessment Contributions In-Kind received in advance. 

 Section 94 Contributions:  

o Council has ‘unfunded liabilities’ in relation to Section 94 monies owed to 
 developers for works undertaken by them and the gap between future capital 
 works and Council’s ability to collect funds to cover the cost of these works. In 
 respect of credits owed to developers, the liability as at 30 June 2011 stands at 
 $14.1m. It should be noted that this liability does not fall due today, but is spread over 
 a number of years.  

o Council’s section 94 plans for Warnervale Town Centre have been negatively impacted 
 by the State Government’s capping of developer contributions. In respect of capital 
 works for Warnervale this has resulted in a gap of over $20m. 

 Condition of Council’s infrastructure and assets continues to have inherent future liabilities for 
renewal and maintenance.  



 
Q4 Business Reporting           
     
Page 16  

  

Legal Matters and Expenditure 

Wyong Shire Council is currently party to proceedings in a number of Courts. Those proceedings 
include the following: 

1.       Environment Protection Authority of NSW v Wyong Shire Council.  These proceedings 
were heard by the Land and Environment Court of NSW on 17 December 2011.  As part of that 
sentence hearing the parties requested that the Court make orders that have the effect that 
Council pay any fine imposed by the Court to the Tuggerah Lakes Reserve Trust, to contribute 
to the funding of the Bush Regeneration and Weed Removal Project at the Pioneer Dairy 
Wetlands (South Tacoma Rd Vegetation Corridor and Tuggerah Creek).  The Court has not 
delivered its judgment nor sentenced Council. 

 
2.       Stannic Securities Pty Ltd v Wyong Shire Council.  These appeal proceedings in the Land 

and Environment Court of NSW are part-heard, and the hearing will resume on 17 and 18 
October 2011.  

 
3.       The Dooralong Residents Action Group Pty Ltd v Wyong Shire Council & The Salvation 

Army (NSW) Property Trust are proceedings in the Land and Environment Court seeking to 
challenge the validity of a consent granted by Council to a development application 
concerning land at Dooralong.  The proceedings are listed for hearing on 25, 26 and 29 August 
2011. 

4.       Wyong Shire Council v Neumanns Contractors Pty Ltd. These long running proceedings 
before the Supreme Court are complex and arise from the contract between Council and 
Neumanns for construction works at Council’s former landfill site at Bateau Bay. On 17 
December 2010 the Court delivered an interim judgment and made orders to the effect that 
$839,808.53 was to be paid to Council by Neumanns, which Council has now recovered. The 
balance of the pending claims and cross-claims were referred to an Assessor appointed by the 
Court, who has delivered his assessment of those claims.  The proceedings are next before the 
court for directions on 23 September 2011. 

5.       Neumanns Contractors Pty Ltd v Wyong Shire Council. These proceedings before the 
Supreme Court are also complex and also arise from the contract between Council and 
Neumanns for construction works at Council’s former landfill site at Bateau Bay. The 
proceedings are next before the court for directions on 7 October 2011. 

6.   Wyong Shire Council v Environmental Land Clearing Contracting Pty Ltd. These 
proceedings are before the District Court of NSW and concern a contractual dispute with 
Environmental Land Clearing Contracting concerning works at Gwandalan.  

7.    Council is also the respondent to two appeals in the Local Court against 
declarations it has made declaring two dogs dangerous.  Those appeals are 
first listed before the Local Court on 25 August 2011 and 15 September 2011 
respectively. 

 
A number of Court proceedings were concluded in the last quarter – those proceedings include the 
following: 
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 Wyong Shire Council v Jenbuild Pty Ltd. Those proceedings in the Supreme Court were 
settled. 

 Percy v Wyong Shire Council.  These proceedings were resolved following a second s.34 
conciliation conference by the issue of consent orders, which provide for the issue of 
conditional consent. 

 Wyong Shire Council v Balding.  These were defended criminal proceedings before the Local 
Court where the Defendant was alleged to have been the owner of an "attacking" dog.  The 
court found the offence proven.  The proceedings are now concluded. 
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Sponsorship and Funding arrangements 

Details of activities undertaken by some of the organisations funded by Council is as follows: 
 
The Entrance Town Centre Management  
 

 Chinese Cultural Day attracted approximately a thousand people and was reported in Chinese 
and Sydney media. 

 Promotion by Star 104.5 FM titled “not quite a Royal Wedding” attracted 3,000 -4,000 people. 
 An information night for retailers and traders was held with over 50 retailers in attendance. 
 In association with The Entrance Bowling Club the Town Centre has secured the 2012 State 

Bowls Championship, which is expected to bring over 200 contestants and 1,500 spectators to 
The Entrance. 

 The Town Centre is also negotiating to secure the NSW Senior Triathlon Championships which 
will attract between 600- 1,000 contestants.  

 
Greater Toukley Vision 
 

 Conducted State Body Board Championships which resulted in over 150 contestants 
competing in the Championships. The event received significant media coverage both printed 
and visual. Local accommodation nodes were at capacity with most local businesses 
experiencing good trade. 

 
Central Coast Tourism (CCTI) 
 

 Since the engagement of an Events Manager, CCTI have been actively seeking events for the 
Central Coast. Examples include the submission of an EOI to conduct the Local Government 
and Shires Tourism Conference, the City verses Country Rugby League match and the Country 
Rugby Union Championships. 

 Conducted the second Central Coast Events Alliance at Mingara. 
 Continuing to participate with both Councils to develop a strategy as to how the region 

attracts events and the role of each partner. 
 
Business Enterprise Centre 
 

 The Federally funded Small Business Online program was completed with 689 participants 
representing 383 unique Central Coast Businesses improving their online presence. 

 Naomi Simpson founder of Red Balloon was brought to the Central Coast during Micro Biz 
Week to host a breakfast, 63 local businesses attended. 

 8 educational workshops were held attracting 90 participants. 
 239 guidance sessions were undertaken with 159 businesses resulting in an estimated job 

creation of 155 people. 
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Details of Sponsorship funding and donations made for the quarter is as follows: 

  

 

 

Sponsorship funding and donations
Details Amount

$ 000
Central Coast Tourism Inc 38
Central Coast Business Mentor 23
Community Tipping Subsidies 35
Councillor Community Improvement Grants 89
Toukley TCM 36
Wyong TCM 16
Other 20
Sport & Cultural Sponsorships 109
Community Group Rental Subsidies 13
TOTAL 379          
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Material contracts 

The following major contracts were tendered and let in the fourth quarter: 

 

 

 

 

Contracts

Contract # Contractor Details Amount
CPA/159634 Coregas Pty Ltd Supply and Delivery of Bulk 

Oxygen to Various
Sewerage Sites for a Period of up 
to 5 Years

 $   2,443,775 

CPA/193253 Garard Moulded Pre-Cast Pty Ltd Provision of Improvement Works 
2011/2012 -
Construction of Camp Kitchen and 
Barbeque Shelter at Canton
Beach and Barbeque Shelter at 
Toowoon Bay Holiday Parks

 $      219,000 

CPA/181554 SMEC Australia Pty Ltd Detailed Design and 
Documentation for Remediation of 
Former Mardi Landfill

 $      264,186 

CPA/192469 Wendgold Pty Ltd (East Coast Homes) Provision of Two Relocatable 
Cabins at Budgewoi Holiday Park

 $      214,900 
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Grants Received  
The following grants were received during the fourth quarter: 

 

 

 

Details Amount

$’000

Financial Assistance Grant - Equalisation Component 3,890

Financial Assistance Grant - Local Road Component 881

Road Safety Officer & Associated Projects 20

Estuary Management 2,450

Immunisation 34

Steambank Rehabilitation 4

Operating Grants - Employment & Training Programs 42

Coastline Management 15

Street Lighting 223

Special Needs Subsidy & DOCS 90

Bushfire Management Project 122

Ourimbah Floodplain Management Study 15

Wyong  Floodplain Management Study 40

Better Futures Music Event 25

PaCE Indigeneous Education 56

Environment Education 5

Mates of Lake Macquarie 13

HACC Service Worker 8

Youth Worker 3

Speech Therapist 13

Smoke Free signs 8

Community Building Upgrades 330

Tumbi Wetland Landcare 1

Mardi Dam to Mangrove Dam Pipeline Link 9,235

Blackspot - Anzac/Margret 50

Wyong Tennis Courts 11

Dragon Boat Shed Tacoma 12

Toukley Netball Courts 15

Shared Pathway from Entrance Nth to Noraville 47

Stormwater Harvesting Gwandalan Tennis Courts 2

Pensioner Rebate Water 71

Total 17,731
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Attachment 1 financial statements by fund 

YTD % Elapsed: 100.00%

FYR YTD YTD Ddopted FYR Adopted FYR YTD YTD adopted FYR Adopted FYR YTD YTD adopted FYR Adopted FYR YTD YTD adopted FYR Adopted
Actual Actual Budget Budget Actual Actual Budget Budget Actual Actual Budget Budget Actual Actual Budget Budget

2010 2011 2011 2011 2010 2011 2011 2011 2010 2011 2011 2011 2010 2011 2011 2011
$'000 $'000 $'000 $'000 $'000 $'000 $'000 $'000 $'000 $'000 $'000 $'000 $'000 $'000 $'000 $'000

INCOME from continuing operations:
Revenues
Rates & Annual Charges 113,935 119,622 120,324 120,324 76,447 80,214 80,506 80,506 12,332 13,605 14,038 14,038 25,156 25,803 25,780 25,780

User Charges & Fees 51,713 53,713 54,081 54,081 29,655 32,053 30,793 30,793 20,772 20,374 21,851 21,851 1,286 1,286 1,437 1,437

Interest and Investment Revenue 8,522 8,656 8,188 8,188 5,203 3,978 4,100 4,100 1,409 2,190 2,520 2,520 1,909 2,488 1,568 1,568

Other 5,700 2,902 3,018 3,018 2,062 2,397 2,145 2,145 3,484 331 720 720 154 174 153 153

Grants & Contributions Operating 23,330 23,547 20,994 20,994 21,865 21,923 19,326 19,326 802 961 970 970 662 663 698 698

Grants & Contributions Capital 29,423 43,405 37,805 37,805 10,284 12,074 10,736 10,736 17,826 30,525 26,640 26,640 1,314 806 429 429

Gain from the Disposal of Assets 677 839 454 454 677 837 454 454 (0) 3 (0) (0)

Total Income from continuing operations 233,301 252,684 244,865 244,865 146,194 153,476 148,061 148,061 56,627 67,989 66,739 66,739 30,481 31,219 30,065 30,065

EXPENSES from continuing operations:
Employee Costs 76,462 75,106 78,365 78,365 61,974 60,852 62,940 62,940 7,990 7,209 8,293 8,293 6,498 7,045 7,131 7,131

Borrowing Costs 9,621 12,112 14,559 14,559 1,699 182 2,063 2,063 6,454 10,576 10,881 10,881 1,469 1,354 1,615 1,615

Materials and Contracts 47,214 42,705 41,955 41,955 22,708 19,031 18,528 18,528 13,657 12,187 11,284 11,284 10,848 11,487 12,142 12,142

Depreciation 59,902 53,907 56,529 56,529 31,678 25,480 27,096 27,096 14,577 14,384 15,242 15,242 13,647 14,043 14,191 14,191

Other 39,924 41,282 32,746 32,746 35,880 37,047 28,102 28,102 2,056 1,913 2,445 2,445 1,988 2,322 2,199 2,199

Loss from the Disposal of Assets 745 1,955 849 849 745 314 849 849 0 1,641 0 0 0 0 0 0

Total expenses from continuing operations 233,868 227,066 225,002 225,002 154,684 142,906 139,579 139,579 44,735 47,909 48,146 48,146 34,450 36,251 37,278 37,278
NET OPERATING RESULT FOR YEAR (567) 25,618 19,862 19,862 (8,490) 10,570 8,482 8,482 11,892 20,080 18,593 18,593 (3,969) (5,032) (7,213) (7,213)
Net operating result before capital
grants and contributions (29,991) (17,787) (17,943) (17,943) (18,773) (1,504) (2,254) (2,254) (5,934) (10,445) (8,047) (8,047) (5,283) (5,838) (7,642) (7,642)
Attributable to:
WYONG SHIRE COUNCIL (567) 25,618 19,862 19,862 (8,490) 10,570 8,482 8,482 11,892 20,080 18,593 18,593 (3,969) (5,032) (7,213) (7,213)
Statement of comprehensive Income
Adjustments to Revaluation reserve 118,744 73,874 27,727 53,420 84,797 8,231 6,220 12,223

Movements per Balance sheet 118,177 99,492 19,862 19,862 19,237 63,990 8,482 8,482 96,689 28,311 18,593 18,593 2,251 7,191 (7,213) (7,213)

June 2011 - INTERIM

Wyong Shire Council
Profit and loss by fund

CONSOLIDATED GENERAL FUND WATER FUND SEWER FUND
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Attachment 2 Consolidated balance sheet 

YTD % Elapsed: 100.00%

Actual Actual YTD
FYR

Adopted
2010 2011 Move Budget

$'000 $'000 $'000 $'000

CURRENT ASSETS
Cash & cash equivalents 952 51,891 50,938 0
Investment Securities 122,226 82,276 (39,950) 76,798
Receivables 37,593 36,508 (1,085) 34,785
Inventories 2,164 2,087 (76) 2,205
Other 1,293 1,250 (43) 844
TOTAL CURRENT ASSETS 164,228 174,013 9,785 114,632

NON-CURRENT ASSETS
Investment Securities 4,164 4,164 0 4,239
Receivables 1,330 1,422 92 2,764
Inventories 0 0 0 0
Intangible Assets 3,267 2,516 (751) 2,516
Infrastructure, Property, Plant & Equipment 1,917,685 2,024,983 107,298 1,909,862

TOTAL NON-CURRENT ASSETS 1,926,446 2,033,084 106,639 1,919,381

TOTAL ASSETS 2,090,673 2,207,097 116,424 2,034,013
CURRENT LIABILITIES
Payables 53,488 43,202 10,286 44,740
Borrowings 10,708 10,818 (109) 11,304
Provisions 32,486 25,315 7,171 33,246

TOTAL CURRENT LIABILITIES 96,682 79,334 17,348 89,290

NON-CURRENT LIABILITIES
Payables 40 52 (11) 39
Borrowings 163,812 179,444 (15,632) 186,688
Provisions 35,219 53,856 (18,637) 28,598

TOTAL NON CURRENT LIABILITIES 199,071 233,351 (34,280) 215,325

TOTAL LIABILITIES 295,753 312,686 (16,932) 304,615
NET ASSETS 1,794,920 1,894,412 99,491 1,729,398

CONSOLIDATED

Wyong Shire Council
Balance sheet by fund

June 2011 - INTERIM
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Attachment 3 Consolidated Cash flow 

YTD % Elapsed: 100.00%

YTD FYR Orig Actual
Actual Budget Budget 2010
2011 2011 2011
$'000 $'000 $'000

OPERATING ACTIVITIES

Receipts
Receipts from customers 174,328 180,333 180,333 164,491
Interest Revenue 8,656 8,488 8,488 5,980
Grants & Contributions 66,952 58,197 58,197 51,602
Other Revenue 4,535 17,937 17,937 15,972

Payments
Employee costs (75,106) (78,440) (78,440) (73,853)
Materials & Contracts (52,902) (44,010) (44,010) (38,778)
Interest Expense (12,112) (12,711) (12,711) (8,340)
Other Expense (31,771) (32,504) (32,504) (50,386)
Net cash from Operating Activities 82,580 97,290 97,290 66,688

INVESTING ACTIVITIES

Receipts
Sale of Investments 0 0
Sale of IPP&E 0 0 2,450

Payments
Purchase of Investments
Purchase of IPP&E (87,332) (149,778) (149,778) (103,200)
Net cash from Investing Activities (87,332) (149,778) (149,778) (103,200)

FINANCING ACTIVITIES
Net movement in Borrowings 15,742 18,794 18,794 59,031
Dividends 0 0 0
Net cash from Investing Activities 15,742 18,794 18,794 59,031

Net increase/decrease in cash/investments held 10,990 (33,694) (33,694) 22,519
Cash & Investments at beginning of period 127,342 127,342 127,342 104,823
Cash & Investments at end of period 138,332 93,648 93,648 127,342

CONSOLIDATED

Wyong Shire Council
Cash flow statement by fund

June 2011 - INTERIM
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Attachment 4 Business activities 

YTD % Elapsed: 100.00%

FYR
YTD

Adopted
FYR

Adopted FYR
YTD

Adopted
FYR

Adopted FYR
YTD

Adopted
FYR

Adopted
Actual Actual Budget Budget Actual Actual Budget Budget Actual Actual Budget Budget
2010 2011 2011 2011 2010 2011 2011 2011 2010 2011 2011 2011
$'000 $'000 $'000 $'000 $'000 $'000 $'000 $'000 $'000 $'000 $'000 $'000

INCOME from continuing operations:
Revenues
Rates & Annual Charges 19,849 21,649 21,800 21,800

User Charges & Fees 9,980 10,269 10,146 10,146 8,070 8,448 8,400 8,400 3,777 3,947 4,063 4,063
Interest and Investment Revenue 107 123 110 110

Other 5,469 260 3 3 0 1 0 0
Grants & Contributions Operating 1,206 652 647 647 462 492 526 526
Grants & Contributions Capital 165 165 0 1 0 0
Gain from the Disposal of Assets 0 0

Total Income from continuing operations 36,611 32,953 32,871 32,871 8,070 8,449 8,400 8,400 4,239 4,440 4,589 4,589
EXPENSES from continuing operations:
Employee Costs 1,361 1,357 1,325 1,325 211 226 192 192 3,847 3,734 4,057 4,057
Borrowing Costs 0 86 1,848 1,848 1 111 130 130
Materials and Contracts 13,261 11,866 13,267 13,267 5,219 3,426 3,717 3,717 487 1,101 604 604
Depreciation 2,706 1,955 2,076 2,076 2,588 930 1,217 1,217 137 164 157 157
Other 20,638 21,574 11,194 11,194 2,648 2,677 2,769 2,769 815 99 65 65
Loss from the Disposal of Assets 0 0 0 0
Total expenses from continuing operations 37,966 36,838 29,710 29,710 10,667 7,370 8,025 8,025 5,286 5,098 4,883 4,883
NET OPERATING RESULT FOR YEAR (1,355) 3,885 3,161 3,161 (2,597) 1,079 375 375 (1,047) (658) (294) (294)
Net Operating Result Before Capital Grants 
and Contributions (1,355) 3,885 3,161 3,161 (2,597) 1,078 375 375 (1,047) (658) (294) (294)

WASTE MANAGEMENT HOLIDAY PARKS CHILD & EDUCATION CARE

Wyong Shire Council
Business activities
June 2011 - INTERIM
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Attachment 5 
Capital Expenditure Projects 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Listing by Service YTD
Actuals
$'000s

Original
Budget
$'000s

Annual
Budget
$'000s

Variance

$'000s

C231.Council Services 3,986 0 0 (3,986)
C234.Civic Centre Management 234,265 0 778,400 544,135
C240.Information Management-Mgt 61,378 74,000 74,000 12,623
C241.Information Management 25,000 0 0 (25,000)
C250.Human Resources Mgt 0 60,000 60,000 60,000
C274.Property 1,413,533 0 2,395,000 981,467
C301.Place Management 5,177 4,288,000 288,000 282,824
C304.Development Assessment (384) 0 0 384
C306.Environment & Natural Resources 447,718 521,250 521,250 73,532
C307.EPS Major Project Mgt 1,447,266 7,442,000 2,067,000 619,734
C309.Stormwater Works 342,752 225,240 225,240 (117,512)
C315.Environment & Planning-Mgt 2,308 0 0 (2,308)
C330.Animal Care Facility 125,133 0 85,452 (39,681)
C400.Roads 13,400,298 16,801,391 18,272,606 4,872,308
C420.Stormwater (Water & General Fund) 5,737,356 8,518,570 9,342,495 3,605,139
C430.Asset Management 12,098 0 0 (12,098)
C435.Roads & Stormwater Asset Planning 7,273 0 0 (7,273)
C465.Depots & Sites 130 0 0 (130)
C475.Plant-Mobile Equip & Vehicles 3,593,891 6,537,000 3,780,000 186,109
C502.Community & Cultural Development Programs 18,317 0 0 (18,317)
C504.Community Facilities 1,771,504 3,071,244 2,955,220 1,183,716
C536.Sport Leisure & Recreation-Operations 8,597,244 11,890,851 16,315,685 7,718,441
C538.Holiday Parks 1,490,816 2,182,000 1,799,835 309,020
C540.Public Toilets 83,025 0 84,000 975
C550.Care & Education 12,409 0 0 (12,408)
C555.Library Services 554,352 486,000 561,589 7,238
C573.Emergency Services 682,630 578,741 1,151,361 468,732
C589.Customer Contact 5,335 0 0 (5,335)
C700.Closed Landfill Remediation 1,886,628 3,967,950 2,480,626 593,998
C703.Waste-Commercial Waste Services 0 163,000 163,000 163,000
C705.Waste-Processing & Disposal 1,024,780 1,408,080 334,570 (690,210)
C800.Water 73,217,024 75,996,240 80,550,001 7,332,977
C900.Sewerage Services 5,394,777 14,415,840 6,050,001 655,224
Grand Total 121,598,016  158,627,397 150,335,332  28,737,316  
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Attachment 6 - 2010/11 Carry forward requests  

2010/11 WSC SUBMISSIONS FOR CARRY OVER INTO 11/12

DRAFT 2010/11 WSC BUDGET CARRY OVER SUBMISSIONS - COUNCIL FUNDED PROJECTS

TOTAL

Revenue Grant s94/cont Other (Reserves)

Infrastructure Management Roads and Stormwater Delia /Woodlawn Stg4 Budgewoi 
Drainage

Project commenced in June 2011, however project was not 
completed in that financial year. Project is still underway however 
no budget was allocated for this current financial year 2011/12. 
Works are committed and partially payed for. It is anticipated that 
this project will be completed by September end 2011

 $             468,434  $               468,434 

Environment & Planning 
Services

Development Assessment Floorplan layout change - SDR Identified in the SDR and Internal Audit.  
* Quote received 2010/11 - insufficient time for approval and 
works to be undertaken.
* Seating layout change to small area of Level 3 to accommodate 
Unit change as a consequence of SDR.  
* Works to be undertaken in accordance with recommendation of 
Internal Audit of DAU.

 $               19,750  $                 19,750 

Community & Recreation 
Services

Community Engagement Photo Library and Video Purchase This is a one-off budget allocation for 10/11 to purchase a video 
camera to support in house filming and production of range of 
communication, engagement and promotional purposes. Lines up 
with the future online engagement strategy, staff engagement and 
media footage for events and forums for access on website and to 
local media. Ordered placed originally placed in May, product was 
no longer available in Australia, new product was ordered June 
however delivery will not occur now until August 2011. Requisition 
raised. 

 $               11,400  $                 11,400 

Community & Recreation 
Services

Community Engagement Internal Communications Framework New project not originally budgeted for, commenced in May 2011 
due to complete in 10/11, however consultation delayed. Due for 
completion in Aug 2012. Consultants engaged in May 2011.

 $                 6,270  $                   6,270 

Community and Recreation Open Space Ewa st Beach access stair replacement Encumbrance for materials ordered but not received prior to end 
of financial year. No budget available in 11/12 to cover this cost. 

 $               21,526  $                 21,526 

Community and Recreation Community Buildings Tunkawalin Hall upgrade Over 8 weeks lost due to rainfall. Planned for completion Sept 
2011.

 $               15,000  $                 15,000 

FUNDING SOURCE

PROJECT DESCRIPTION Reason for Carry OverDIRECTORATE UNIT
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DRAFT 2010/11 WSC BUDGET CARRY OVER SUBMISSIONS - COUNCIL FUNDED PROJECTS

TOTAL

Revenue Grant s94/cont Other (Reserves)

Community and Recreation Sport Leisure and 
Recreation 

Fairport avenue beach stairs The 
Entrance

Encumbrance for materials ordered but not received prior to end 
of financial year. No budget available in 11/12 to cover this cost.

 $               11,828  $                 11,828 

Community and Recreation Sport Leisure and 
Recreation 

Swimming Pool operations and 
Maintenance

To provide for a temporary replacement grandstand and the 
removal of the recently condemned existing grandstand at Wyong 
Pool as per Councillor Business Update - 15 June 2011.  The 
grandstand is over 40 yrs old and a recent Condition Report 
highlighted structural and safety non-compliance.  As such it is 
necessary to remove the existing structure and replace it with a 
temporary structure to facilitate usage of the facility in the short 
term.  Preliminary investigations indicate that full replacement 
costs will be approximately $300K which has not been identified in 
the 11/12 Annual Plan.

 $               60,000  $                 60,000 

Community and Recreation Sport Leisure and 
Recreation 

Norah Head Boat Ramp Match Grant to be brought in during 11/12  $             200,000  $               200,000 

Environment & Planning 
Services

Sustainability Green Energy To continue energy saving programs adopded through Council 
resolutions.

 $               16,500  $                 16,500 

Environment & Planning 
Services

Place Management Preparation of The Entrance Masterplan Consultant engaged and works are in progress.  $               28,000  $                 28,000 

Corporate Services Corporate Governance Business Continuity Plan CPA/174238 Business Continuity Plan requirements were delayed until SDR 
formation was complete, this timing created the need to carry the 
funds over to meet the engaged contractor obligations. The 
Business Continuity Plan is an important risk management tool for 
the organisation.

 $               16,300  $                 16,300 

TOTAL                 875,008                   875,008                           -                              -                             -   

FUNDING SOURCE

PROJECT DESCRIPTION Reason for Carry OverDIRECTORATE UNIT
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DRAFT 2010/11 WSC BUDGET CARRY OVER SUBMISSIONS - PARTLY FUNDED PROJECTS

TOTAL

Revenue Grant s94/cont Other (Reserves)

Infrastructure Management Asset Management Wyong River Flood Study Continuation of 2/3 grant funded project  $                 1,755  $                      585  $                 1,170 

Infrastructure Management Asset Management Tumbi ck Flood Study Continuation of 2/3 grant funded project  $                 7,374  $                   2,458  $                 4,916 

Infrastructure Management Asset Management Ourimbah Ck Catchment Flood plain 
Mgmt Plan

Continuation of 2/3 grant funded project  $               32,097  $                 10,699  $               21,398 

Infrastructure Management Asset Management Wyong River Catchment Flood plain 
Mgmt Plan

Continuation of 2/3 grant funded project  $               83,995  $                 27,998  $               55,997 

Community and Recreation Sport Leisure and 
Recreation 

Dalnott Reserve Gorokan Sport, Leisure and Recreation Grant  $               29,500  $                 14,750  $               14,750 

Community and Recreation Sport Leisure and 
Recreation 

Install compound for Dragon Boats To complete works as per grant received. Commence 2010/11 
and be completed by June 2013

 $               23,500  $                 11,750  $               11,750 

Community and Recreation Sport Leisure and 
Recreation 

Resurface Toukley Netball Courts To complete works as per grant received. Commence 2010/11 
and be completed by June 2012

 $               30,000  $                 15,000  $               15,000 

Infrastructure Management Water  and Sewerage Supply and scheme Analysis Contracts CPA/175061 and CPA/123699 slower in undertaking 
work than originally budgeted. Originally anticipated most of 
projects would be completed in 10/11, however will now roll into 
11/12.

 $             102,000  $                 51,000  $                51,000 

Infrastructure Management Roads and Stormwater Warnervale Town Centre Road Continuation of project - combine with 2011/12 s94 budget  $             705,722  $                        -    $             417,722  $             288,000 

Community and Recreation Open Space - was 
Environment & Planning in 
10/11

Boat Harbour Dredging Summerland 
Point 

Open Space Grant  $                 3,218  $                   1,609  $                 1,609 

Community and Recreation Sport Leisure and 
Recreation 

Construction of approved Sunshine 
Reserve boat ramp and rectification of 
manoeuvering area.

Completion of grant funded works as endorsed by Council. Delay 
in commitment of funds due to time required to conduct 
consultation and secure Part V approval, Engineering Design and 
Fisheries Permit from announcement of funding in January. 
Quotes being sought for completion of work. $30K grant awarded 
January 2011 for completion by December 2011 with $30K 
Council matching funds. Extra $30K Council revenue funds allow 
for the full scope of the project to be undertaken.  Completion date 
is flexible provided that ongoing progress is evident.

 $               87,700  $                 58,850  $               28,850 

DIRECTORATE UNIT PROJECT DESCRIPTION Reason for Carry Over FUNDING SOURCE
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DRAFT 2010/11 WSC BUDGET CARRY OVER SUBMISSIONS - PARTLY FUNDED PROJECTS

TOTAL

Revenue Grant s94/cont Other (Reserves)

Community and Recreation Sport Leisure and 
Recreation 

Replace Jubilee Lights To complete works as per grant received. Commence 2010/11 
and be completed by June 2014

 $               12,402  $                   9,953  $                 2,449 

Community and Recreation Sport Leisure and 
Recreation 

Wyong Tennis Club court repair To complete works as per grant received. Commence 2010/11 
and be completed by June 2015

 $               22,000  $                 11,000  $               11,000 

Community and Recreation Sport Leisure and 
Recreation 

Installation of No Smoking signs in 
sports grounds and facilities.

To complete works as per grant received. Commence 2010/11 
and be completed by June 2016

 $                 9,148  $                   4,574  $                 4,574 

Environment & Planning 
Services

Place Management Wyong Shire-wide Heritage Review Pay David Scobie  $                 9,825  $                   6,983  $                 2,842 

Community and Recreation Sport Leisure and 
Recreation 

Vales point reserve upgrade A $30K grant was approved in 10/11, but funds not yet received, 
from the Community Building Partnership fund. Grant agreement 
is not yet signed off. Matching funds of $30K required and was 
identified in the Lakes foreshore development budget. This has 
been allowed for in 10/11 budget but not in the 11/12 FY. Due for 
completion Dec 2011.

 $               60,000  $                 30,000  $               30,000 

TOTAL              1,220,236                   257,209                 621,578                    51,000                 290,449 

DIRECTORATE UNIT PROJECT DESCRIPTION Reason for Carry Over FUNDING SOURCE
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DRAFT 2010/11 WSC BUDGET CARRY OVER SUBMISSIONS - INTERNALLY RESTRICTED PROJECTS

TOTAL

Revenue Grant s94/cont Other (Reserves)

Infrastructure Management Waste Creation of Joint Waste Authority Project still continuing  $               32,500  $               32,500 

Infrastructure Management Waste Methane gas monitoring Project ongoing  $               24,914  $               24,914 

Infrastructure Management Waste Construct perimeter fence Project delayed by inclement weather, currently in progress  $               63,818  $               63,818 

Infrastructure Management Waste Rehabilitation of Tumbi closed landfill Project ongoing  $               20,064  $               20,064 

Infrastructure Management Waste DECC investigation Project ongoing  $             832,321  $             832,321 

Infrastructure Management Waste Bateay Bay landfill remediation project ongoing  $             372,622  $             372,622 

Infrastructure Management Waste Toukley Rehabilitation closed landfill project ongoing  $               45,709  $               45,709 

Infrastructure Management Waste Upgrade CCTV system Project completed in 10/11, invoice received in July 11  $                 6,500  $                 6,500 

Community and Recreation Sport Leisure and 
Recreation 

Lakes Beach SLSC Upgrade Through the identification of redevelopment works for Soldiers 
and Shelly Beach, Council resolved that the remaining clubs were 
also given funds to enhance their buildings.

 $               33,500  $               33,500 

Community and Recreation Sport Leisure and 
Recreation 

Nth Entrance SLSC Upgrade Through the identification of redevelopment works for Soldiers 
and Shelly Beach, Council resolved that the remaining clubs were 
also given funds to enhance their buildings.

 $               88,625  $               88,625 

Community and Recreation Sport Leisure and 
Recreation 

The Entrance SLSC Upgrade Through the identification of redevelopment works for Soldiers 
and Shelly Beach, Council resolved that the remaining clubs were 
also given funds to enhance their buildings.

 $             108,500  $             108,500 

Community and Recreation Sport Leisure and 
Recreation 

Soldiers Beach  Lifeguard Tower Building construction delayed  $               72,291  $               72,291 

Community and Recreation Sport Leisure and 
Recreation 

Shelly Beach Road Design & 
construction

Building construction delayed   $             463,756  $             463,756 

Community and Recreation Sport Leisure and 
Recreation 

Soldiers Beach- road design & 
Approaches to Club

Due to delay in of completion of building works  $             319,363  $             319,363 

Community and Recreation Sport Leisure and 
Recreation 

Soldiers Beach Landscaping and 
forecourt area

Due to delay in of completion of building works  $             120,940  $             120,940 

DIRECTORATE UNIT PROJECT DESCRIPTION Reason for Carry Over

FUNDING SOURCE
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DRAFT 2010/11 WSC BUDGET CARRY OVER SUBMISSIONS - INTERNALLY RESTRICTED PROJECTS

TOTAL

Revenue Grant s94/cont Other (Reserves)

Infrastructure Management Roads and Stormwater Footbridges Accelerated priority replacement of shared pathway footbridges at 
Tumbi Ck and Saltwater Ck. Funds allocated in Q4 review for pre-
construction activities and were reliant on resourcing in Contracts 
and Projects. Project Manager position has only recently been 
filled and expenditure is still needed for pre-construction activities.

 $             200,000  $             200,000 

Infrastructure Management Roads and Stormwater Palmdale #2 Timber Bridge 
replacement

Project not completed due to delays experienced on the Horn's 
and Hidden Valley timber bridge replacements. Work expected to 
commence September 2011. Materials are on-site and 
commitments have been made to residents. Remediation works 
on the existing structure are beyond design life and scouring 
during recent flooding has damaged abutments.

 $             138,000  $             138,000 

Corporate Services Economic and Property 
Development 

Industrial Subdivision Warnervale Continuation of works for the Industrial Subdivision at Warnervale 
(Stage 1)

 $             828,000  $             828,000 

TOTAL              3,771,423                            -                             -                              -                3,771,423 

DIRECTORATE UNIT PROJECT DESCRIPTION Reason for Carry Over

FUNDING SOURCE
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DRAFT 2010/11 WSC BUDGET CARRY OVER SUBMISSIONS - EXTERNALLY RESTRICTED PROJECTS

TOTAL

Revenue Grant s94/cont Other (Reserves)

Infrastructure Management Waste Collection of e-waste, batteries, light 
bulbs

Project still continuing  $               75,893  $               75,893 

Infrastructure Management Waste Temporary position to implement 
WaSIP

project closed  $             130,447  $             130,447 

Infrastructure Management Waste Increase use of Green Power Project still continuing  $               31,867  $               31,867 

Infrastructure Management Waste Waste & recycling audits project completed - carry over to restricted reserve  $                 4,601  $                 4,601 

Infrastructure Management Waste Provision of metal litter bins Project in progress  $               19,425  $               19,425 

Infrastructure Management Waste Optimising the operation of STP Investigation still in progress  $               16,000  $               16,000 

Infrastructure Management Waste Installation of proximity switches Project still continuing  $                 7,410  $                 7,410 

Infrastructure Management Waste Installation of LED lights Investigation still in progress  $               20,000  $               20,000 

Infrastructure Management Waste Installation of Electrical sub-metres Investigation still in progress  $               50,000  $               50,000 

Infrastructure Management Waste Illegal dumping integrated plan Project still continuing  $               43,154  $               43,154 

Infrastructure Management Waste Sustainability KPI framework Investigation still in progress  $               30,000  $               30,000 

Infrastructure Management Waste Sustainability workshops Project completed - carry over to 10.2690.540.00000.14972  $               26,439  $               26,439 

Infrastructure Management Waste Collection & recylcing of mattresses Project still continuing  $                 7,182  $                 7,182 

Infrastructure Management Waste Development of sustainable events 
policy

Project still continuing  $                 9,010  $                 9,010 

Infrastructure Management Waste Halekulani Hall budget for upgrade works to 8 community halls  $               60,111  $               60,111 

Infrastructure Management Roads and Stormwater Tuggerah Lakes Integrated Urban 
Stormwater Mgmt

Continuation of fully grant funded project  $               15,473  $               15,473 

Environment & Planning 
Services

Environment & Natural 
Resources

Natural Areas Bushfire Mgmt Grant funded project continuing, project is to span two financial 
years.

 $               67,579  $               67,579 

Infrastructure Management Roads and Stormwater Link Rd - to complete project including 
Street lighting.

Project not complete - minor works remain along with the street 
lighting contract - to be funded by s94

 $             600,000  $                        -    $              600,000 

DIRECTORATE UNIT

FUNDING SOURCE

PROJECT DESCRIPTION Reason for Carry Over
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DRAFT 2010/11 WSC BUDGET CARRY OVER SUBMISSIONS - EXTERNALLY RESTRICTED PROJECTS

TOTAL

Revenue Grant s94/cont Other (Reserves)

Community & Recreation 
Services Department

Open Space Delta Electricity Grant Grant funding not yet expended.  $                    491  $                    491 

Community and Recreation Open Space Tuggerah Bay Saltmarsh Regeneration Open Space Grant  $                 7,481  $                 7,481 

Community and Recreation Open Space Glenola Demonstrations Site CMA 
Funded

Open Space Grant  $                 1,961  $                 1,961 

Community & Recreation 
Services Department

Open Space CMA Large Scale Coastal Projects in 
Wyong Project

Grant funded multi year project.  $               52,792  $               52,792 

Community and Recreation Community Buildings Gravity Centre Renewal Federal Grant Funded - due for completion Dec 2011  $               13,256  $               13,256 

Community and Recreation Community Buildings San Remo Neighbourhood Centre 
Renewal

Federal Grant Funded - due for completion Dec 2011  $               28,174  $               28,174 

Community and Recreation Community Buildings Summerland Community Hall Federal Grant Funded - due for completion Dec 2011  $                 5,012  $                 5,012 

Community and Recreation Community Buildings Toukley Arts Centre Federal Grant Funded - due for completion Dec 2011  $               25,750  $               25,750 

Community and Recreation Community Buildings Tuggerah Hall Federal Grant Funded - due for completion Dec 2011  $               23,126  $               23,126 

Community and Recreation Community Buildings Cynthia St Neighbourhood centre Federal Grant Funded - due for completion Dec 2011  $               58,805  $               58,805 

Community and Recreation Community Buildings Wyong Community Hall Federal Grant Funded - due for completion Dec 2011  $               40,189  $               40,189 

Community and Recreation Community Buildings Buff Point Scout Hall Federal Grant Funded - due for completion Dec 2011  $               63,589  $               63,589 

Community and Recreation Community & Cultural Dev DOCS - Birth To Kindergarten Community Development Grant  $               49,174  $               49,174 

Community and Recreation Community & Cultural Dev DOCS - Nth Wyong Integrated Child & 
Family Centre

Community Development Grant  $                 3,567  $                 3,567 

Community and Recreation Community & Cultural Dev CDSE Club Administration - 
Contribution

Community Development Contribution  $               14,515  $               14,515 

Community and Recreation Community & Cultural Dev DHA - Community Development Worker 
(Housing)

Community Development Grant  $               10,481  $               10,481 

Community and Recreation Community & Cultural Dev DHA - Affordable Housing Strategy Community Development Grant  $               14,223  $               14,223 

Community and Recreation Community & Cultural Dev Dept Environ & Conserv - Green Living 
Sustainability Prog Grnt

Community Development Grant  $                    638  $                    638 

Community and Recreation Community & Cultural Dev NSW Premiers - International Women's 
Day

Community Development Grant  $                    592  $                    592 

Community and Recreation Community & Cultural Dev DOCS - Anti-Racism & Community 
Harmony

Community Development Grant  $                 2,000  $                 2,000 

Community and Recreation Community & Cultural Dev DOCS - Kamilaroi Grant Project Community Development Grant  $                 1,092  $                 1,092 

Community and Recreation Community & Cultural Dev Dept Environ & Heritage - Smart Water 
Meters Grant

Community Development Grant  $                 3,209  $                 3,209 

DIRECTORATE UNIT

FUNDING SOURCE

PROJECT DESCRIPTION Reason for Carry Over
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DRAFT 2010/11 WSC BUDGET CARRY OVER SUBMISSIONS - EXTERNALLY RESTRICTED PROJECTS

TOTAL

Revenue Grant s94/cont Other (Reserves)

Community and Recreation Community & Cultural Dev Brother Yarn Sista Speak - Contribution Community Development Contribution  $                 1,841  $                 1,841 

Community and Recreation Community & Cultural Dev Early Childhood Sustainability - 
Contribution

Community Development Contribution  $                      39  $                      39 

Community and Recreation Community & Cultural Dev Premiers - Human Services Impact 
Assessment

Community Development Grant  $               40,545  $               40,545 

Community and Recreation Community & Cultural Dev DOCS - Better Futures Music Event Community Development Grant  $                    186  $                    186 

Community and Recreation Community & Cultural Dev DHS - Wyong Positive Ageing Grant Community Development Grant  $               19,699  $               19,699 

Community and Recreation Community & Cultural Dev PACE - Indigenous Education Community Development Grant  $               56,250  $               56,250 

Community and Recreation Community & Cultural Dev Depart Arts - Cap Development Wyong 
Mem Hall Retractable Seating

Community Development Grant  $               50,000  $               50,000 

Community and Recreation Community & Cultural Dev Depart Arts - Arts Facility Development 
Position

Community Development Grant  $               33,000  $               33,000 

Community and Recreation Community & Cultural Dev DFACS - ABCD Through Strengthening 
Communities Local Answers

Community Development Grant  $               42,307  $               42,307 

Community and Recreation Community & Cultural Dev International Day of People with a 
Disability Contribution

Community Development Contribution  $                    445  $                    445 

Community and Recreation Community & Cultural Dev Lake Mac Council - Lake Mac Mates of 
Lakes Grant

Community Development Grant  $               12,287  $               12,287 

Community and Recreation Community & Cultural Dev Schools Environment Competition - 
Contribution

Community Development Contribution  $                 1,161  $                 1,161 

Community and Recreation Community & Cultural Dev Gravity Youth Centre - CDSE for Sound 
Equipment - Contribution

Community Development Contribution  $                      39  $                      39 

Community and Recreation Sport Leisure and 
Recreation 

Clean Up of Illegal Dumping - 
Darkinjung Land Council

Sport, Leisure and Recreation Grant  $               50,000  $               50,000 

Community and Recreation Sport Leisure and 
Recreation 

Mannering Park Oval Amenities Construct the new Oval amenities building that has been delayed 
due to:
Location and design issues, extensive community consultations, 
numerous turnover of project managers

 $             190,219  $              190,219 

Community and Recreation Sport Leisure and 
Recreation 

Shelly Beach Landscape & forecourt 
area

Building construction delayed  $             255,708  $              255,708 

Community and Recreation Sport Leisure and 
Recreation 

Shelly Beach Surf Club Building Building construction delayed   $          1,675,822  $          1,081,860  $             593,962 

Community and Recreation Sport Leisure and 
Recreation 

Soldiers Beach Surf Club Building 
construction

Building construction delayed  $          1,275,808  $             750,441  $             525,367 

DIRECTORATE UNIT

FUNDING SOURCE

PROJECT DESCRIPTION Reason for Carry Over
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DRAFT 2010/11 WSC BUDGET CARRY OVER SUBMISSIONS - EXTERNALLY RESTRICTED PROJECTS

TOTAL

Revenue Grant s94/cont Other (Reserves)

Community and Recreation Sport Leisure and 
Recreation 

Upgrade to EDSACC Tennis Change 
Rooms and Toilets

Sport, Leisure and Recreation Contribution  $                    958  $                    958 

Community and Recreation Sport Leisure and 
Recreation 

Community artwork and fitness 
equipment at Debra Anne Drive Park

Sport, Leisure and Recreation Grant  $                 2,040  $                 2,040 

Community and Recreation Sport Leisure and 
Recreation 

Sea FM Lifeguard Sponsorship 2010-11 Sport, Leisure and Recreation Contribution  $                 2,500  $                 2,500 

Community and Recreation Sport Leisure and 
Recreation 

Lakes Beach Lifeguard Tower Through the identification of redevelopment works for Soldiers 
and Shelly Beach, Council resolved that the remaining clubs were 
also given funds to enhance their buildings and beach safety 
structure.

 $               71,803  $               71,803 

Community and Recreation Sport Leisure and 
Recreation 

Buff point Reserve park upgrade To complete playground construction which was delayed due to 
competing commitments of construction crews

 $                 3,292  $                  3,292 

Community and Recreation Sport Leisure and 
Recreation 

Wadalba Environmental Corridor Works 
Restoration & Signage

 $             242,788  $              242,788 

Community and Recreation Sport Leisure and 
Recreation 

Hamlyn Terrace Playing Fields  $          2,333,048  $           2,333,048 

Environment & Planning 
Services

Place Management Wyong Cultural & Civic Precinct 
Masterplan

Required to pay existing commitments - Moir Consultants  $               20,000  $                20,000 

TOTAL $8,016,492 $0 $3,158,808 $3,645,055 $1,212,630

DIRECTORATE UNIT

FUNDING SOURCE

PROJECT DESCRIPTION Reason for Carry Over

 
 


