

ADDITIONAL ITEM

11 May 2016
To the Ordinary Council Meeting

Director's Report
Infrastructure and Operations

5.2 Road Capital Works Program

TRIM REFERENCE: F2011/00879 - D12305208

MANAGER: Daryl Mann, Project Manager

AUTHOR: Stuart Baverstock; Construction Manager

SUMMARY

Council's 2015/16 Strategic Plan commits Council to a road pavement renewal, upgrade and resealing rolling works program with the objective of improving the overall pavement network condition and corresponding levels of service. The following report summarises the timing of projects planned for the following 12 month period.

RECOMMENDATION

That Council receive the report on the status of the Council's Road Capital Rolling Works Program.

BACKGROUND

Council's 2015/16 Strategic Plan has committed \$26.06M for the renewal, upgrading and expansion of its road and drainage assets. The majority of these funds (\$16.6M) are committed to road pavement upgrade/renewals and road stormwater drainage works (\$7.6M). The remaining \$1.86M is allocated to shared pathways, footpath, kerb & gutter, bridges and road safety improvement projects.

The target volume outputs for 2015/16 are:

- | | |
|------------------------------------|--------------------------|
| • Pavement resealing = 45 km | 46.2 km achieved to date |
| • Road upgrade / renewal = 13.5 km | 15.3 km achieved to date |
| • Footpath = 4.5 km | 5.2 km achieved to date |
| • Kerb & Gutter = 3.1km | 3.16 km achieved to date |

Note all figures are current up to 22 April 2016.

Council continues to operate an advanced Pavement Management System which is used to measure and model network condition and to develop optimized works programs. The allocation of funding is consistent with this strategic approach that continues to see an overall improvement in network condition towards the 2015/16 target Pavement Condition Index (PCI) of 7.2.

The attached table provides a schedule of all road upgrades, renewals & reseal projects proposed for all Council controlled Local Roads for 2015/16.

In April 2016 the following major achievements in the Road Capital Works program were achieved:

5.2 Road Capital Works Program (contd)

- Construction works were completed on the final stage of the Wyong CBD drainage project including footpath paving slabs around the Art House allowing the first play to commence in the Art House on 27th April. This final stage culminates two years and \$6.8M worth of drainage works through the CBD and will mitigate the major flooding in the Wyong CBD that has been experienced in the past.
- Works were completed on the major road and drainage upgrade of Lakeside Parade The Entrance. This upgrade now provides greater drainage capacity and a significantly enhanced road pavement and kerb and guttering for this section of road. The next stage from Fairview Avenue to Lentara Walk will be completed in the 16/17 financial year.
- The reseal and rejuvenation programmes have now essentially been completed but will continue subject to job priority, budget and weather conditions.
- Footpaths/shared paths were completed at;
 - Dudley St Lakehaven
 - Moala Pde Charmhaven
- Road renewal projects were completed at;
 - Goorama Avenue San Remo
 - Dunvegan St Mannering Park
- Road pavement asphalt works were completed on;
 - Pauline Lane Wyong
 - Bungary Road Norah head
 - Robleys Lane Wyong
 - Wyong CBD carpark (Hely St)
 - Scott Bruce Place Tumbi Umbi
 - Buttonderry landfill facility

ATTACHMENTS

- 1 Roads Capital Works Program D12324316

ROAD REPORT																	
ROAD UPGRADE / RENEWAL / RESEAL / FOOTPATH / SHARED PATH PROJECTS																	
(Data below is current from last day of previous month)																	
SRV		Complete	Continuation	Rephased					Moved to renewal / upgrade programme				Project Phasing				
Suburb Location	Capital RC Name	Project Description	Project Status	Jan-16	Feb-16	Mar-16	Apr-16	May-16	Jun-16	Jul-16	Aug-16	Sep-16	Oct-16	Nov-16	Dec-16	Jan-17	
Bateau Bay	Reseals Local Roads-General	Adrian Close - Block 1 Reseal Programme	Complete														
Bateau Bay	Reseals Local Roads-General	Anglers Drive - Block 1 Reseal Programme	Moved to renewal / upgrade programme														
Bateau Bay	Reseals Local Roads-General	Augustus Place - Block 1 Reseal Programme	Complete														
Bateau Bay	Reseals Local Roads-General	Bateau Bay Road - Block 6 Reseal Programme	Complete														
Bateau Bay	Reseals Local Roads-General	Eligata Street - Block 1 Reseal Programme	Moved to renewal / upgrade programme														
Bateau Bay	Reseals Local Roads-General	Bateau Bay Road - Block 7 Reseal Programme	Complete														
Bateau Bay	Roads To Recovery Program	Debra Anne Drive - Block 1, 2 and 3 : Pavement Renewal Programme	Rephased														
Bateau Bay	Local Roads Rehab Works/Road Pavement Renewals	Hillcrest Avenue - Block 1 : Pavement Renewal Programme	Moved to renewal / upgrade programme														
Bateau Bay	Reseals Local Roads-General	Katongal Street - Block 1 Reseal Programme	Complete														
Bateau Bay	Reseals Local Roads-General	Kipling Drive - Block 1 Reseal Programme	Complete														
Bateau Bay	Reseals Local Roads-General	Kipling Drive - Block 2 Reseal Programme	Complete														
Bateau Bay	Reseals Local Roads-General	Masefield Avenue - Block 1 Reseal Programme	Complete														
Bateau Bay	Local Roads Rehab Works/Road Pavement Renewals	Norah Head Close - Block 1 : Pavement Renewal Programme															
Bateau Bay	Reseals Local Roads-General	Peta Close - Block 1 Reseal Programme	Complete														
Bateau Bay	Reseals Local Roads-General	Reserve Drive - Block 1 Reseal Programme	Complete														
Bateau Bay	Reseals Local Roads-General	Reserve Drive - Block 2 Reseal Programme	Complete														
Bateau Bay	Reseals Local Roads-General	Reserve Drive - Block 3 Reseal Programme	Complete														
Bateau Bay	Reseals Local Roads-General	Reserve Drive - Block 4 Reseal Programme	Complete														
Bateau Bay	Reseals Local Roads-General	Reserve Drive - Block 5 Reseal Programme	Complete														
Berkeley Vale	Capital Local Roads Rehab - General/Roads Upgrade	Audie Parade, Berkeley Vale : Road Upgrade/Renewal With Stormwater Drainage	Rephased														
Berkeley Vale	Footpath Construction	Lorraine Avenue, Berkeley Vale : Footpath Programme (New)															
Berkeley Vale	Capital Local Roads Rehab - General/Roads Upgrade	Berkeley Vale - Road Upgrade With Stormwater Drainage Upgrade (Blenheim, Buckingham, St James, Windsor)	Rephased														
Berkeley Vale	Reseals Local Roads-General	Clare Crescent - Block 1 Reseal Programme	Rephased														
Berkeley Vale	Reseals Local Roads-General	Colleen Street - Block 1 Reseal Programme	Rephased														
Berkeley Vale	Reseals Local Roads-General	Jean Avenue - Block 2 Reseal Programme	Complete														
Berkeley Vale	Reseals Local Roads-General	Keren Avenue - Block 1 Reseal Programme	Complete														
Berkeley Vale	Reseals Local Roads-General	Keren Avenue - Block 2 Reseal Programme	Complete														
Berkeley Vale	Reseals Local Roads-General	Lakedge Avenue Shops C/P at Bluebell Avenue Reseal Programme															
Blue Bay	Reseals Local Roads-General	Boondilla Road - Block 3 Reseal Programme	Complete														
Blue Bay	Capital Local Roads Rehab - General/Roads Upgrade	Bay Road, Blue Bay : Road Upgrade Including Stormwater Drainage	Continuation														
Blue Bay	Reseals Local Roads-General	The Crescent - Block 1 Reseal Programme	Complete														

ROAD REPORT																
ROAD UPGRADE / RENEWAL / RESEAL / FOOTPATH / SHARED PATH PROJECTS																
(Data below is current from last day of previous month)																
SRV		Complete	Continuation	Rephased					Moved to renewal / upgrade programme				Project Phasing			
Suburb Location	Capital RC Name	Project Description	Project Status	Jan-16	Feb-16	Mar-16	Apr-16	May-16	Jun-16	Jul-16	Aug-16	Sep-16	Oct-16	Nov-16	Dec-16	Jan-17
Blue Bay	Reseals Local Roads-General	The Crescent - Block 2 Reseal Programme	Complete													
Blue Bay	Reseals Local Roads-General	The Crescent - Block 3 Reseal Programme	Complete													
Blue Bay	Reseals Local Roads-General	The Crescent - Block 4 Reseal Programme	Complete													
Budgevoti	Capital Local Roads Rehab - General/Roads Upgrade	33 Sunrise Avenue	Complete													
Budgevoti	Local Roads Rehab Works/Road Pavement Renewals	Edward Street - Block 1 : Road Pavement Renewal	Complete													
Budgevoti	Reseals Local Roads-General	Natuna Avenue - Block 2 Reseal Programme	Complete													
Budgevoti	Capital Local Roads Rehab - General/Roads Upgrade	Villa Close, Budgevoti : Road Upgrade With Stormwater Drainage	Continuation													
Buff Point	Capital Local Roads Rehab - General/Roads Upgrade	Elouera Road, Buff Point : Road Upgrade With Stormwater Drainage	Rephased													
Bushells Ridge	Reseals Local Roads-General	Bushells Ridge Road - Block 1 Reseal Programme	Complete													
Bushells Ridge	Reseals Local Roads-General	Bushells Ridge Road - Block 2 Reseal Programme	Complete													
Bushells Ridge	Reseals Local Roads-General	Bushells Ridge Road - Block 3 Reseal Programme	Complete													
Cedar Brush Creek	Reseals Local Roads-General	Brush Creek Road - Block 1 Reseal Programme	Complete													
Cedar Brush Creek	Reseals Local Roads-General	Brush Creek Road - Block 11 Reseal Programme	Complete													
Cedar Brush Creek	Reseals Local Roads-General	Brush Creek Road - Block 3 Reseal Programme	Complete													
Cedar Brush Creek	Reseals Local Roads-General	Brush Creek Road - Block 4 Reseal Programme	Complete													
Cedar Brush Creek	Reseals Local Roads-General	Brush Creek Road - Block 5 Reseal Programme	Complete													
Cedar Brush Creek	Reseals Local Roads-General	Brush Creek Road - Block 6 Reseal Programme	Complete													
Cedar Brush Creek	Reseals Local Roads-General	Brush Creek Road - Block 7 Reseal Programme	Complete													
Cedar Brush Creek	Reseals Local Roads-General	Brush Creek Road - Block 9 Reseal Programme	Complete													
Chain Valley Bay	Shared Pathways	Tall Timbers Road, Scaysbrook Avenue : Shared Pathway	Complete													
Chain Valley Bay	Reseals Local Roads-General	Scaysbrook Avenue - Block 1 Reseal Programme	Complete													
Chain Valley Bay	Reseals Local Roads-General	Scaysbrook Avenue - Block 2 Reseal Programme	Complete													
Chain Valley Bay	Reseals Local Roads-General	Tall Timbers Road - Block 2 Reseal Programme	Complete													
Chain Valley Bay	Reseals Local Roads-General	Tall Timbers Road - Block 3 Reseal Programme	Complete													
Chain Valley Bay	Reseals Local Roads-General	Tall Timbers Road - Block 4 Reseal Programme	Complete													
Chain Valley Bay	Reseals Local Roads-General	Tall Timbers Road - Block 5 Reseal Programme	Complete													
Chain Valley Bay	Reseals Local Roads-General	Tall Timbers Road - Block 6 Reseal Programme	Complete													
Chain Valley Bay	Reseals Local Roads-General	Tall Timbers Road - Block 7 Reseal Programme	Complete													
Charmhaven	Roads To Recovery Program	Chelmsford Road (West), Charmhaven : Roads To Recovery	Rephased													
Charmhaven	Reseals Local Roads-General	Dixie Lane - Block 1 Reseal Programme	Complete													
Charmhaven	Shared Pathways	Pacific Highway Charmhaven : Footpath Programme (New)	Rephased													
Charmhaven	Shared Pathways	Pacific Highway Charmhaven Stage 1: Shared Pathway Programme (New)	Complete													

ROAD REPORT																
ROAD UPGRADE / RENEWAL / RESEAL / FOOTPATH / SHARED PATH PROJECTS																
(Data below is current from last day of previous month)																
SRV		Complete	Continuation	Rephased					Moved to renewal / upgrade programme				Project Phasing			
Suburb Location	Capital RC Name	Project Description	Project Status	Jan-16	Feb-16	Mar-16	Apr-16	May-16	Jun-16	Jul-16	Aug-16	Sep-16	Oct-16	Nov-16	Dec-16	Jan-17
Chittaway Bay	Reseals Local Roads-General	Kauai Avenue - Block 1 Reseal Programme	Moved to renewal / upgrade programme													
Chittaway Bay	Reseals Local Roads-General	Kauai Avenue - Block 2 Reseal Programme	Moved to renewal / upgrade programme													
Chittaway Bay	Reseals Local Roads-General	Moloki Avenue - Block 1 Reseal Programme	Moved to renewal / upgrade programme													
Chittaway Bay	Reseals Local Roads-General	Moloki Avenue - Block 2 Reseal Programme	Moved to renewal / upgrade programme													
Chittaway Bay	Reseals Local Roads-General	Moui Avenue - Block 1 Reseal Programme	Moved to renewal / upgrade programme													
Chittaway Point	Local Roads Rehab Works/Road Pavement Renewals	Geoffrey Road - Block 9 : Pavement Renewal Programme	Complete													
Chittaway Point	Reseals Local Roads-General	Geoffrey Road - Block 10 Reseal Programme	Complete													
Chittaway Point	Reseals Local Roads-General	Geoffrey Road - Block 11 Reseal Programme	Complete													
Chittaway Point	Reseals Local Roads-General	Geoffrey Road - Block 12 Reseal Programme	Complete													
Chittaway Point	Reseals Local Roads-General	Geoffrey Road - Block 13 Reseal Programme	Complete													
Chittaway Point	Reseals Local Roads-General	Vesta Close - Block 1 Reseal Programme	Complete													
Crangan Bay	Reseals Local Roads-General	Kanangra Drive - Safer Roads and R2R														
Fountaindale	Reseals Local Roads-General	Old Chittaway Road - Side Road Reseal Programme	Complete													
Glenning Valley	Reseals Local Roads-General	Glenning Road - Block 1 Reseal Programme	Complete													
Glenning Valley	Reseals Local Roads-General	Glenning Road - Block 2 Reseal Programme	Complete													
Glenning Valley	Reseals Local Roads-General	Glenning Road - Block 3 Reseal Programme	Complete													
Glenning Valley	Reseals Local Roads-General	Glenning Road - Block 4 Reseal Programme	Complete													
Glenning Valley	Reseals Local Roads-General	Palm Springs Avenue - Block 1 Reseal Programme	Complete													
Glenning Valley	Reseals Local Roads-General	Palm Springs Avenue - Block 2 Reseal Programme	Complete													
Glenning Valley	Reseals Local Roads-General	Toona Way - Block 1 Reseal Programme	Complete													
Gorokan	Reseals Local Roads-General	Beryl St - Block 1 Reseal Programme	Moved to renewal / upgrade programme													
Gorokan	Capital Local Roads Rehab - General/Roads Upgrade	Coorabin Street, Gorokan : Road Upgrade/Renewal With Stormwater Drainage	Rephased													
Gorokan	Reseals Local Roads-General	Jacqueline Avenue - Block 1 Reseal Programme	Complete													
Gorokan	Reseals Local Roads-General	Jacqueline Avenue - Block 2 Reseal Programme	Complete													
Gorokan	Reseals Local Roads-General	Ocean View Road - Block 1 Reseal Programme	Complete													
Gorokan	Reseals Local Roads-General	Odette Avenue - Block 2 Reseal Programme	Complete													
Gorokan	Reseals Local Roads-General	Sadie Avenue - Block 2 Reseal Programme	Complete													
Gorokan	Roads To Recovery Program	Spring Valley Avenue - Block 1 : Roads To Recovery	Complete													
Gorokan	Reseals Local Roads-General	Suncrest Parade - Block 1 Reseal Programme	Rephased													
Gorokan	Reseals Local Roads-General	Sylvia Avenue - Block 1 Reseal Programme	Complete													
Gorokan	Reseals Local Roads-General	Ocean View Road - Block 2 Reseal Programme	Complete													

ROAD REPORT																
ROAD UPGRADE / RENEWAL / RESEAL / FOOTPATH / SHARED PATH PROJECTS																
(Data below is current from last day of previous month)																
SRV		Complete	Continuation	Rephased					Moved to renewal / upgrade programme				Project Phasing			
Suburb Location	Capital RC Name	Project Description	Project Status	Jan-16	Feb-16	Mar-16	Apr-16	May-16	Jun-16	Jul-16	Aug-16	Sep-16	Oct-16	Nov-16	Dec-16	Jan-17
Gwandalan	Footpath Construction	Gamban Road, Gwandalan : Footpath Programme (New)	Complete													
Gwandalan	Reseals Local Roads-General	Orana Road - Block 2 Reseal Programme	Complete													
Gwandalan	Capital Local Roads Rehab - General/Roads Upgrade	Quinalup Road (Imga Street) Gwandalan : Road Upgrade														
Halekulani	Reseals Local Roads-General	Huene Avenue - Block 1 Reseal Programme	Complete													
Halekulani	Reseals Local Roads-General	Huene Avenue - Block 2 Reseal Programme	Complete													
Jilliby	Reseals Local Roads-General	Dickson Road - Block 1 Reseal Programme	Complete													
Jilliby	Reseals Local Roads-General	Dickson Road - Block 2 Reseal Programme	Complete													
Jilliby	Reseals Local Roads-General	Dickson Road - Block 3 Reseal Programme	Complete													
Jilliby	Reseals Local Roads-General	Dickson Road - Block 4 Reseal Programme	Complete													
Jilliby	Reseals Local Roads-General	Dickson Road - Block 5 Reseal Programme	Complete													
Jilliby	Roads Rehab Minor Rolling Works	Smiths Road @ Durren Road - Road Upgrade (Seal)	Complete													
Kangy Angy	Reseals Local Roads-General	Orchard Road - Block 1 Reseal Programme	Rephased													
Karwal	Shared Pathways	Wallarah Road, Karwal : Footpath Programme (New)	Rephased													
Killarney Vale	Capital Local Roads Rehab - General/Roads Upgrade	Norton Ave, Killarney Vale : Road Upgrade With Possible Stormwater Drainage	Continuation													
Killarney Vale	Reseals Local Roads-General	Oxley Road - Block 1 Reseal Programme	Complete													
Killarney Vale	Reseals Local Roads-General	East St - Block 1 Reseal Programme	Complete													
Killarney Vale	Reseals Local Roads-General	East St - Block 2 Reseal Programme	Complete													
Killarney Vale	Capital Local Roads Rehab - General/Roads Upgrade	Hume Blvd, Killarney Vale : Road Upgrade With Stormwater Drainage														
Killarney Vale	Capital Local Roads Rehab - General/Roads Upgrade	HUME BOULEVARD, Road Upgrade	Complete													
Killarney Vale	Reseals Local Roads-General	Robert Bourke Street - Block1 Reseal Programme	Complete													
Killarney Vale	Reseals Local Roads-General	Robert Bourke Street - Block2 Reseal Programme	Complete													
Kulnura	Roads Rehab Minor Rolling Works	Cherry Road, Kulnura : Road Upgrade (Seal)	Complete													
Kulnura	Roads Rehab Minor Rolling Works	Finns Road, Kulnura : Road Upgrade (Seal)	Complete													
Kulnura	Reseals Local Roads-General	Forest Road - Block 1 Reseal Programme	Complete													
Kulnura	Reseals Local Roads-General	Forest Road - Block 2 Reseal Programme	Complete													
Kulnura	Reseals Local Roads-General	Forest Road - Block 3 Reseal Programme	Complete													
Kulnura	Reseals Local Roads-General	Forest Road - Block 4 Reseal Programme	Complete													
Kulnura	Reseals Local Roads-General	Forest Road - Block 5 Reseal Programme	Complete													
Kulnura	Roads Rehab Minor Rolling Works	Forest Road, Kulnura : Road Upgrade (Seal)	Complete													
Lake Haven	Footpath Construction	Lake Haven - Footpath Programme (New)														
Lake Munmorah	Reseals Local Roads-General	Elizabeth Bay Drive - Block 7 Reseal Programme	Complete													
Lake Munmorah	Shared Pathways	Pacific Highway - Shared Pathway (New Construction)	Complete													
Lake Munmorah	Footpath Construction	Anita Avenue - Footpath Programme	Complete													

ROAD REPORT																
ROAD UPGRADE / RENEWAL / RESEAL / FOOTPATH / SHARED PATH PROJECTS																
(Data below is current from last day of previous month)																
SRV		Complete	Continuation	Rephased					Moved to renewal / upgrade programme				Project Phasing			
Suburb Location	Capital RC Name	Project Description	Project Status	Jan-16	Feb-16	Mar-16	Apr-16	May-16	Jun-16	Jul-16	Aug-16	Sep-16	Oct-16	Nov-16	Dec-16	Jan-17
Lake Munmorah	Reseals Local Roads-General	Rosemount Avenue - Block 1 Reseal Programme	Rephased													
Lake Munmorah	Reseals Local Roads-General	Rosemount Avenue - Block 2 Reseal Programme	Rephased													
Long Jetty	Reseals Local Roads-General	Bonnieview Street - Block 6 Reseal Programme	Complete													
Long Jetty	Reseals Local Roads-General	McLachlan Avenue - Block 4 Reseal Programme	Rephased													
Long Jetty	Reseals Local Roads-General	McLachlan Avenue - Block 5 Reseal Programme	Rephased													
Long Jetty	Reseals Local Roads-General	Nirvana Street - Block 1 Reseal Programme	Complete													
Long Jetty	Reseals Local Roads-General	Nirvana Street - Block 2 Reseal Programme	Complete													
Long Jetty	Reseals Local Roads-General	Nirvana Street - Block 3 Reseal Programme	Complete													
Long Jetty	Reseals Local Roads-General	Rhodin Drive - Block 1 Reseal Programme	Complete													
Long Jetty	Reseals Local Roads-General	Rhodin Drive - Block 2 Reseal Programme	Complete													
Long Jetty	Reseals Local Roads-General	Surf Street - Block 2 Reseal Programme	Complete													
Long Jetty	Reseals Local Roads-General	Surf Street - Block 3 Reseal Programme	Complete													
Long Jetty	Reseals Local Roads-General	Archbold Road - Block 1 Reseal Programme	Moved to renewal / upgrade programme													
Long Jetty	Reseals Local Roads-General	Archbold Road - Block 2 Reseal Programme	Moved to renewal / upgrade programme													
Long Jetty	Reseals Local Roads-General	Archbold Road - Block 2 Reseal Programme	Complete													
Long Jetty	Reseals Local Roads-General	Archbold Road - Block 3 Reseal Programme	Complete													
Long Jetty	Footpath Construction	Implement Long Jetty Master plan - Main St footpath upgrades (Pacific St to Toowoon Bay Rd)	Removed													
Long Jetty	Reseals Local Roads-General	Thompson Street - Block 3 Reseal Programme	Moved to renewal / upgrade programme													
Long Jetty	Reseals Local Roads-General	Toowoon Bay Road - Block 4 Reseal Programme	Moved to renewal / upgrade programme													
Long Jetty	Local Roads Rehab Works/Road Pavement Renewals	Tuggerah Parade - Block 2,3,4 and 6 : Pavement Renewal Programme														
Manning Park	Shared Pathways	Griffith Street, Manning Park : Shared Pathway Programme (New)	Rephased													
Manning Park	Roads To Recovery Program	Dunvegan Street - Block 1 : Roads To Recovery	Complete													
Norah Head	Reseals Local Roads-General	Bungary Road - Block 1 Reseal Programme	Complete													
Norah Head	Reseals Local Roads-General	Bungary Road - Block 2 Reseal Programme	Complete													
Norah Head	Reseals Local Roads-General	Bungary Road - Block 4 Reseal Programme	Complete													
Norah Head	Reseals Local Roads-General	Bungary Road - Block 5 Reseal Programme	Rephased													
Norah Head	Capital Local Roads Rehab - General/Roads Upgrade	Maitland Street (Rush Street Stage3) Norah Head : Road Upgrade Including Stormwater Drainage														
Norah Head	Reseals Local Roads-General	Park Street - Block 1 Reseal Programme	Complete													
Norah Head	Reseals Local Roads-General	Victoria Street - Block 1 Reseal Programme	Complete													
Norah Head	Reseals Local Roads-General	Victoria Street - Block 2 Reseal Programme	Complete													
Norah Head	Reseals Local Roads-General	Victoria Street - Block 3 Reseal Programme	Complete													

ROAD REPORT																
ROAD UPGRADE / RENEWAL / RESEAL / FOOTPATH / SHARED PATH PROJECTS																
(Data below is current from last day of previous month)																
SRV		Complete	Continuation	Rephased					Moved to renewal / upgrade programme				Project Phasing			
Suburb Location	Capital RC Name	Project Description	Project Status	Jan-16	Feb-16	Mar-16	Apr-16	May-16	Jun-16	Jul-16	Aug-16	Sep-16	Oct-16	Nov-16	Dec-16	Jan-17
Norah Head	Capital Local Roads Rehab - General/Roads Upgrade	Bald Street, Norah Head : Road Upgrade With Stormwater Drainage														
Noraville	Footpath Construction	Pandora Parade, Noraville : Footpath Programme (New)	Removed													
Ourimbah	Reseals Local Roads-General	Alex Close - Block 1 Reseal Programme	Complete													
Ourimbah	Roads Rehab Minor Rolling Works	Bridge Street, Ourimbah : Road Upgrade (Seal)	Complete													
Ourimbah	Footpath Construction	Coachwood Drive, Ourimbah : Footpath Programme (New)														
Ourimbah	Capital Local Roads Rehab - General/Roads Upgrade	Glen Road, Ourimbah : Road Renewal With Stormwater Drainage And Guard Rail														
Ourimbah	Roads To Recovery Program	Ourimbah Creek Road - Block 5 : Pavement Renewal Programme	Complete													
Ourimbah	Reseals Local Roads-General	Ourimbah Road - Block 1 Reseal Programme	Rephased													
Palmdale	Roads Rehab Minor Rolling Works	Fern Tree Lane, Palmdale : Road Upgrade (Seal)	Complete													
Palmdale	Roads Rehab Minor Rolling Works	Palmdale Road, Palmdale : Road Upgrade (Seal)	Complete													
San Remo	Capital Local Roads Rehab - General/Roads Upgrade	Goorama Avenue, San Remo : Road Upgrade/Renewal Including Stormwater Drainage														
San Remo	Reseals Local Roads-General	McCrea Boulevards - Block 1 Reseal Programme	Complete													
San Remo	Reseals Local Roads-General	McCrea Boulevards - Block 2 Reseal Programme	Complete													
San Remo	Reseals Local Roads-General	Barker Avenue - Block 1 Reseal Programme	Complete													
San Remo	Reseals Local Roads-General	Willis Road - Block 1 Reseal Programme	Complete													
Summerland Point	Reseals Local Roads-General	Government Road - Block 2 Reseal Programme	Complete													
Summerland Point	Reseals Local Roads-General	Marrumbong Road - Block 1 Reseal Programme	Complete													
Summerland Point	Reseals Local Roads-General	Yeramiba Road - Block 3 Reseal Programme	Complete													
Summerland Point	Reseals Local Roads-General	Yeramiba Road - Block 4 Reseal Programme	Complete													
Summerland Point	Reseals Local Roads-General	Bambara Avenue - Block 1 Reseal Programme	Complete													
The Entrance	Reseals Local Roads-General	Boomerang Road - Block 1 Reseal Programme	Moved to renewal / upgrade programme													
The Entrance	Reseals Local Roads-General	Boomerang Road - Block 2 Reseal Programme	Moved to renewal / upgrade programme													
The Entrance	Roads To Recovery Program	Gosford Avenue - Block 1 : Roads To Recovery	Rephased													
The Entrance	Roads To Recovery Program	Lakeside Parade, The Entrance : Road Upgrade With Stormwater Drainage														
The Entrance	Reseals Local Roads-General	Norfolk Street - Block 1 Reseal Programme	Moved to renewal / upgrade programme													
The Entrance	Reseals Local Roads-General	Norfolk Street - Block 2 Reseal Programme	Moved to renewal / upgrade programme													
Toukley	Footpath Construction	Dunleigh Street, Toukley : Footpath Programme (New)	Complete													
Toukley	Reseals Local Roads-General	Evans Road - Block 2 Reseal Programme	Complete													
Toukley	Reseals Local Roads-General	Evans Road - Block 3 Reseal Programme	Complete													
Toukley	Reseals Local Roads-General	Evans Road - Block 4 Reseal Programme	Complete													
Toukley	Footpath Construction	Holmes Avenue, Footpath Programme - renewal	Complete													
Toukley	Reseals Local Roads-General	James Road - Block 1 Reseal Programme	Complete													
Tuggerah	Shared Pathways	Johnson Road, Tuggerah : Shared Programme (New)														

ROAD REPORT																
ROAD UPGRADE / RENEWAL / RESEAL / FOOTPATH / SHARED PATH PROJECTS																
(Data below is current from last day of previous month)																
SRV		Complete	Continuation	Rephased					Moved to renewal / upgrade programme				Project Phasing			
Suburb Location	Capital RC Name	Project Description	Project Status	Jan-16	Feb-16	Mar-16	Apr-16	May-16	Jun-16	Jul-16	Aug-16	Sep-16	Oct-16	Nov-16	Dec-16	Jan-17
Tuggerah	Roads To Recovery Program	Johnson Road, Road Pavement Renewal (Roads to Recovery)	Complete													
Tuggerawang	Reseals Local Roads-General	Tuggerawang Road - Block 11 Reseal Programme	Moved to renewal / upgrade programme													
Tuggerawang	Capital Local Roads Rehab - General/Roads Upgrade	Warner Avenue, Tuggerawang : Road Upgrade With Stormwater Drainage	Removed													
Tuggerawang	Reseals Local Roads-General	Tuggerawang Road - Block 10 Reseal Programme	Moved to renewal / upgrade programme													
Tuggerawang	Reseals Local Roads-General	Tuggerawang Road - Block 8 Reseal Programme	Complete													
Tumbi Umbi	Reseals Local Roads-General	Alimah Close - Block 1 Reseal Programme	Complete													
Tumbi Umbi	Reseals Local Roads-General	Hansens Road - Block 1 Reseal Programme	Complete													
Tumbi Umbi	Reseals Local Roads-General	Marilyn Crescent - Block 1 Reseal Programme	Complete													
Tumbi Umbi	Local Roads Rehab Works/Road Pavement Renewals	Scott Bruce Close - Road Renewal			█	█	█	█								
Tumbi Umbi	Reseals Local Roads-General	Lees Lane - Block 1 Reseal Programme	Complete													
Watanobbi	Reseals Local Roads-General	Watanobbi Road - Block 1 Reseal Programme	Complete													
Watanobbi	Reseals Local Roads-General	Watanobbi Road - Block 2 Reseal Programme	Complete													
Watanobbi	Reseals Local Roads-General	Watanobbi Road - Block 3 Reseal Programme						█	█							
Woongarah	Reseals Local Roads-General	Hakone Road - Block 10 Reseal Programme	Complete													
Woongarah	Reseals Local Roads-General	Hakone Road - Block 11 Reseal Programme	Complete													
Woongarah	Reseals Local Roads-General	Hakone Road - Block 12 Reseal Programme	Complete													
Woongarah	Reseals Local Roads-General	Hakone Road - Block 8 Reseal Programme	Complete													
Woongarah	Reseals Local Roads-General	Hakone Road - Block 9 Reseal Programme	Complete													
Wyong	Footpath Construction	Alison Road, Wyong : Footpath Programme upgrade (Margaret Street to Hope Street)	Complete													
Wyong	Reseals Local Roads-General	Byron Street - Block 1 Reseal Programme	Complete													
Wyong	Reseals Local Roads-General	Pollock Avenue - Block 1 Reseal Programme	Complete													
Wyong	Reseals Local Roads-General	Pollock Avenue - Block 2 Reseal Programme	Complete													
Wyong	Local Roads Rehab Works/Road Pavement Renewals	River Road - Road Renewal	Complete													
Wyong	Local Roads Rehab Works/Road Pavement Renewals	Robleys Lane - Block 1 : Pavement Renewal Programme	Complete													
Wyong Creek	Roads Rehab Minor Rolling Works	Amber Lane, Wyong Creek : Road Upgrade (Seal)	Rephased													
Wyongah	Capital Local Roads Rehab - General/Roads Upgrade	Kilpa Road, Wyongah : Road Upgrade With Stormwater Upgrade	Rephased								█	█	█	█		
Wyongah	Local Roads Rehab Works/Road Pavement Renewals	Murrawal Road, Wyongah : Traffic Calming and Road Upgrade	Rephased													