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Report Purpose

The purpose of this report is to provide a proposal for the Umina Coastal Sandplain
Woodland (UCSW) as requested in Action Item 98.

Background

At its meeting held 20 April 2021 the Committee requested staff provide proposals at the
next meeting addressing the amounts in the financial report for UCSW, in particular the
intent of funds for Umina Coastal Sandplain Woodland.

Context

The former Department of Environment and Climate Change prepared the ‘Umina Coastal
Sandplain Woodland Endangered Ecological Community Restoration and Rehabilitation
Management Plan’ (‘the Management Plan’) that identified and prioritised management
actions for the rehabilitation and regeneration of Umina Coastal Sandplain Woodland
(UCSW) across its extent.

In accordance with development consent 30219/2006 condition 83, a total sum of $225,000
was transferred by the developer to the Trust for the rehabilitation and management of other
remnant parcels of the Umina Coastal Sandplain Woodland (UCSW) within the locality of 45
Hillview Street, Woy Woy. This work is to be conducted in consultation with NSW
Government and the management recommendations in the Management Plan.

Of the twelve sites containing UCSW identified in the Management Plan, the three sites with
the largest fragment size are:

1. Burrawang Reserve (Woy Woy),

2. McEvoy Oval (Umina), and

3. Umina Oval and adjoining Drainage Reserve (Umina) (see Figure 1).

These sites are considered the highest priority for restoration and rehabilitation and are all
Council owned or managed land. As land manager, Council has a legal obligation to ensure
any works are performed in accordance with the Management Plan and relevant legislation.

Council staff have prepared a 10 year plan for the rehabilitation and management of UCSW
at three priority sites to the value of $226,270 (see Attachment 1). This equates to the value
for the ‘Umina Coastal Sandplain Woodland’ fund shown in the third quarter (March 21)



financial report. Note the values are in present value and subject to annual review following
site inspection and monitoring.

Option 1

Council staff have prepared a work program and budget (see Attachment 2) for the 2021-22
financial year for the rehabilitation and management of the three priority UCSW sites. The
Committee is requested to endorse the work program and budget. The Committee is
requested to approve release of a total of $41,730 from the Protection of the Environment
Trust fund to Central Coast Council to implement the endorsed work program in financial
year 21-22.

Recommendations to Committee:

1. Endorse ‘Attachment 2 - 21-22 Work Program and Budget — UCSW Priority Sites’.

2. Approve release of $41,730 from funds held in the Trust to Central Coast Council for
implementation of endorsed work program in financial year 21-22.

Option 2

The Protection of the Environment Trust Management Committee could directly engage a
contractor to project manage implementation of the Management Plan. This would require
the contractor or Trust to apply for a licence from Central Coast Council to undertake the
rehabilitation works on the priority sites in accordance with the Management Plan. Any
licence granted is likely to require submission of copies to Council of the following: relevant
gualifications for the person/s undertaking the work, environmental approvals and licences
required to undertake the work, certificates of currency for relevant insurances and health
and safety procedures.

Option 3

The Committee could postpone release of funds.

Staff Recommendation

1. Endorse ‘Attachment 2 - 21-22 Work Program and Budget - UCSW Priority Sites’.

2. Approve release of $41,730 from funds held in the Trust to Central Coast Council for
the approved works in financial year 21-22.



Figure 1: Location of priority UCSW sites owned or managed by Central Coast Council.



ATTACHMENT 1: 10 Year Plan - UCSW Rehabilitation

1D Action 21-22 22-23 23-24 24-25 25-26 26-27 27-28 28-29 29-30 30-31 Total

1 Control and Formalise Access $10,700 $2,100 $2,100 $2,100 $2,100 $2,100 $2,100 $2,100 $2,100 $2,100 $29,600

2 Protect from development S0 $0 S0 $0 S0 $0 S0 $0 S0 $0 $0

B] Rubbish removal $875 $875 $875 $875 $875 $875 $875 $875 $875 $875 $8,750

4 Weed control and regeneration $28,000 $23,600 $23,600 $23,600 $6,600 $10,600 $6,600 $10,600 $6,600 $10,600 $150,400

5 Community awareness and education $1,630 $1,500 $1,500 S0 $1,500 S0 $1,000 S0 $1,000 S0 $8,130

6 Fire management (incl APZs) S0 $5,000 $4,000 $4,000 $4,000 S0 S0 S0 S0 S0 $17,000

7 Drainage maintenance $525 S0 $525 S0 $525 S0 $525 S0 $525 S0 $2,625

8 Management plans S0 $0 S0 S0 $4,000 S0 S0 S0 Nl $4,000 $8,000

9 Umina Campus environment committee S0 S0 S0 S0 S0 S0 S0 S0 S0 S0 S0

10 Revegetation and strategic replanting S0 S0 S0 S0 $500 S0 sS0 $0 sS0 $0 $500

11 Appropriate landscaping S0 S0 S0 $965 $300 S0 S0 S0 S0 S0 $1,265

12 Erosion control S0 S0 sS0 S0 S0 S0 S0 $0 S0 $0 S0

13 Start a bushcare group S0 S0 S0 S0 S0 S0 S0 S0 S0 S0 S0

14 Protect from mowing and slashing S0 S0 S0 S0 S0 S0 S0 S0 S0 S0 S0

15 Undertake appropriate environmental assessment S0 S0 S0 S0 S0 S0 S0 S0 S0 S0 S0
Total $41,730 $33,075 $32,600 $31,540 $20,400 $13,575 $11,100 $13,575 $11,100 $17,575 $226,270




ATTACHMENT 2: 21-22 Work Program and Budget - UCSW Priority Sites

D Action Proposed work Site Rates (ex. GST) POET Fund
25 hours staff time @$75/hr (track
Complete track and fence audit, prepare map showing fencing and tracks to be y @s75/ . (
n i 7 Tl audit, stakeholder consultation and
. retained / closed in with key DPIE, asset All priority sites . ) $1,875
1 Control and Formalise Access o . map revision, environmental
manager, Landcare, adjoining neighbours etc).
assessment)
8 hours bush regenerator @$50/hr
Replant tracks to be closed. Burrawang Reserve $1,025
250 tubestock @$2.50 ea
32 hours Council crew @$50/hr
Install natural barri 8. | to dett b MCcE Oval 2,600
nstall natural barriers (e.g. logs) to deter access. IcEvoy Ova Hire Council flat bed truck and driver $2,
@$1000/day
64 hours Council crew @$50/hr
Install natural barri 8. I ir existing fencing to delineat torati Materials $1000
nstall natural barriers (e.g. logs) or repair existing fencing to delineate restoration - aterials $ $5,200
areas and prevent access.
Hire Council flat bed truck and driver
@$1000/day
Categorise UCSW fragments at priority sites as Natural Area-Bushland in generic : : .
2 Protect from development 8 8 P v 8 All priority sites In conjunction with POM Project $0
Plan of Management.
Conduct one annual inspection to monitor any littering or dumping. 5 hours staff time @$75/hr
i P (inspection)
3 Rubbish removal All priority sites. 875
Uok V- Arrange removal of any dumped rubbish and either reuse, recycling or disposal at [T $
an approved waste facility. $500 disposal fees
In conjunction with Environmental
4 Weed control and regeneration Volunteering Program.
3 hours staff time @$75/hr (contract
Continue to support Landcare group and supervise replanting. preparation and management,
consultation)
Slash boundary of reserve to control exotic grass species.
Burrawang Reserve $100/slash 8 times per year $8,725
Control weeds in drainage line.
144 hours @$50/hr bush regenerator
Establish monitoring program. (field work, monitoring and report
preparation)
5 hours ecologist @$100/hr (min. 2
person team plus report prep)
6 hours staff time @$75/hr (contract
reparation and management,
Prepare site plan (i and weed density ZonZulrtatlionj 8 .
mapping, native and weed species lists, baseline flora plots and action plan) in McEvoy Oval $3,450
consultation with asset managers.
8 30 hours @$100/hr ecologist (field
work and report preparation)
11 hours staff time @$75/hr
(environmental assessment, contract
I Bushland Plan (Gecko Envi al 2009) preparation and management)
including establishing monitoring program and reporting. Conduct rabbit control if |Umina Oval $15,825
impacting regeneration. 300 hours @ $50/hr bush
regenerator/ecologist (field work and
report preparation)
10 hours staff time @5$75/hr (update
sign content, graphic design and
project management)
50 |C and Install interpretive signs at major access points. All priority sites 1,630
B E J 2 2 v 8 signs @$60/sign $
8 hours Council crew @5$50/hr
(installation)
Complete bush fire assessment including ecological burn plan, frequency and
P N ush il o I uding 8l urn pian, frequency Postponed to FY 22-23 following
. . scheduling that specifically considers the presence of the UCSW EEC. Assess N ) ) .
6 Fire management (incl APZs) N ) o 3 All priority sites recruitment of Bushfire Planning S0
requirements for asset protection zones (APZs) required in line with changes in Officer
legislation. Establish and maintain required APZs.
7 hours staff time @$75/hr (inspection
7 Drainage maintenance Review adequacy of maintenance of drainage easement. Burrawang Reserve ) @375/hr (insp: $525
and consultation)
Update and finalise draft management plan for UCSW on Council Parks and I Postponed to FY 22-23 to incorporate
8 Management plans All priority sites ) . . $0
Reserves. weed density mapping and trail plan
9 Umina Campus environment Not applicable to priority sites. S0
Investigate replanting areas not regenerating following weed control or Postponed to FY 22-23 followin,
10 [Revegetation and strategic replanting gate replanting € € ¢ Al priority sites " N € s0
landscaping. baseline monitoring
Plant native species to encourage natural regeneration. .
) . o Postponed to FY 22-23 following
11 Appropriate landscaping All priority sites . ) S0
7 q 2 consultation with asset owners
Plant native species around Nambucca Drive playground.
In conjunction with inspection for
12 Erosion control Monitor soil erosion. All priority sites rubbish dumping (ID 3), no additional S0
cost
Postpone until site management plan
repared and staff resources available
13 [starta bushcare group Promote establishment of a bushcare group for McEvoy Oval. McEvoy Oval s ‘ ) $0
to engage community and supervise
group
Monitor interface of remnants for any encroachment or damage from mowiny In conjunction with inspection for
14 |Protect from mowing and slashing ' v 8 B | All priority sites rubbish dumping (ID 3) , no additional 50
and slashing.
cost
In conjunction with planning proposal
Ensure proposal that may impact on UCSW have undergone appropriate PO and development assessment and
15 Undertake appropriate environmental assessment et VI B BERE) All priority sites. 2 1)

environmental assessment e.g. extraction of groundwater.

preparation of envioronmental
assessments for Council work

Total

$41,730
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